



1. Launchers. It is estimated that in the event the launchers have cost an approximate amount more than originally budgeted. It was proposed to modify 6 launchers, fabricated for the Plumbob Program, and design and manufacture an additional 18 launchers similar to the Plumbob launcher with the exception that a longer rail was to be used. Actually, it was determined that a launcher re-design was necessary as launchers would be located very near the water surface and therefore should be capable of a quick rotation from horizontal (during flight) to a predetermined azimuth and elevation angle before rocket firing. The original 6 launchers and the following 18 were re-designed to enable them to be remotely controlled and set at a predetermined azimuth and elevation angle before rocket firing.

California and in the desert area. The tests are by quantity in excess of the amount to be necessary for the operation of the system.

4. EPC Field Tests. As projected in the original cost projection to complete the project during the present field program in 1958. This expenditure of dollars necessary for the field crew will be in excess of the initially planned. It is the original plan to complete the project in 1958.

