

February 9, 1973

Major General Frank A. Camm, USA, Assistant General Manager for
 Military Application
 F. C. Gilbert, Deputy Director, Division of Military Application
 T. R. Clark, Assistant Director of Military Application
 G. C. Facer, Special Assistant to the AGMA
 L. E. Killion, Special Assistant to the AGMA
 J. E. Rudolph, Assistant Director for Administration, DMA
 D. D. Davis, Assistant Director for Production and Planning, DMA
 L. M. Groover, Assistant Director for Program Analysis and Budget, DMA
 Colonel W. F. Haidler, USAF, Assistant Director for Research and
 Development, DMA
 CAPT A. M. Howard, USN, Assistant Director for Safety and Liaison, DMA
 N. F. Barr, Division of Biomedical and Environmental Research
 L. J. Deal, Division of Operational Safety
 J. S. Cannon, Office of Information Services
 H. Glauberman, Division of Waste Management and Transportation
 R. Maxwell, Division of Environmental Affairs
 R. Goldenberg, Office of the General Counsel

ENIWETOK STATUS REPORT NO. 9

The attached Eniwetok Status Report is provided for your
 information.

BEST COPY AVAILABLE

(signed)
 William W. Gay
 Captain, USN

William W. Gay
 Captain, USN
 Assistant Director for Tests
 Division of Military Application

Attachment:
 Eniwetok Status Report

Distribution:
 so&sc's: As stated above
 cc: Test Reader
 cc: WFW Reader

REPOSITORY DOE History Division
 COLLECTION RG 326, Tommy McCreaw, Job # 1320
 BOX No. 5
 FOLDER Radiological Survey

STATUS REPORT NO. 9

ENIWETOK RADIOLOGICAL SURVEY

FEBRUARY 3-9, 1973

Soil sampling on the north end of Yvonne (Runit), the last step of the survey, was completed on February 8.

After practicing equipment operation, dust control techniques, decontamination procedures, and access control, actual survey operations for Yvonne commenced February 5. Using data from a FIDLER grid and earlier surveys, an array of 46 locations on North Yvonne was laid out. At each location a backhoe dug a six-foot pit from which were taken surface as well as profile samples. Two backhoes, with three operators, completed digging the pits on February 8. By February 9, all pits had been sampled.

The field work of the Radiological Survey is now completed. The analysis and assessment efforts, already begun, will continue for about the next six months.

This is the final status report on this phase of the survey. Beginning March 2, 1973, monthly status reports on pertinent survey activities will be issued.

Area 1	English Name	Other Name	Soil Survey		Biota Collection
			Sampling	Profiles	
	Alice	Bogallua	X	X	X
	Belle	Bogombogo	X	X	X
	Clara	Ruchi	X	X	X
	Daisy	Cochiti	X	X	X
	Edna	Sandildefonso	X	X	X
	Irene	Bogon	X	X	X
	Janet	Engebi	X	X	X
	Kate	Muzinbaarikku	X	X	X
	Lucy	Kirinian	X	X	X
	Percy		X	X	X
	Mary	Bokonaarappu	X	X	X
	Nancy	Yeiri	X	X	X
Area 2	Olive	Aitsu	X	X	X
	Pearl	Rujoru	X	X	X
	Ruby	Eberiru	✓	X	X
	Sally	Aomon	X	X	X
	Tilda	Bijiri	X	X	X
	Ursula	Rojoa	X	X	X
	Vera	Aaraanbiru	X	X	X
	Wilma	Piiraai	X	X	X
	Yvonne	Runit	✓	✓	X
	Sam		X	X	X
Area 3	Tom		X	X	X
	Uriah		X	X	X
	Van		X	X	X
	Alvin	Chinieero	X	X	X
	Bruce	Anivaanii	X	X	X
	Clyde	Chinimi	X	X	X
	David	Japtan	X	X	X
	Rex	Jieroru	X	X	X
	Elmer	Parry	X	X	X
	Walt		X	✓	X

X Indicates Previously Reported

✓ Indicates Completion Since Last Status Report

Area 4	English Name	Other Name	Soil Survey		Biota Collection
			Sampling	Profiles	
	Fred	Eniwetok	X	X	X
	Glenn	Igurin	X	X	X
	Henry	Mui	X	X	X
	Irwin	Pokon	X	X	X
	James	Ribaion	X	X	X
	Keith	Giriinien	X	X	X
	Leroy	Rigili	X	X	X

X Indicates Previously Reported
 ✓ Indicates Completion Since Last Status Report