

W. J. Reynolds

402393

COOPER DEVELOPMENT CORPORATION

2626 SOUTH PECK ROAD, MONROVIA, CALIFORNIA - HILLCREST 6-3138

Route	Signed
EOL	
DC	
✓ WBR	✓
RWB	
GWM	
WDD	
LOV	
WBH	
NOG	
RLH	
EID	
MHA	
MLM	
JJ	
GG	

Return to UCRL
149 Bldg. 50

BEST COPY AVAILABLE

University of California
Radiation Laboratory
P. O. Box 245
Livermore, California

Attention: Mr. C. J. Sims, Assistant Business Manager

Subject: Subcontract #2

Reference: Telephone call of 12 Jan 1952

Dear Mr. Sims:

In our telephone conversation of Jan 21st it was requested that we advise your estimate of the additional cost funds that would be required to maintain eight of our field crew at EPB for an additional 30 days. Inasmuch as our previous cost summaries had been presented on the basis of our field crew remaining at the present site through 30 May only, it was agreed that the additional field time would extend through 30 June.

On this basis we confirm our subsequent telephone advice to you that additional cost funds of \$21,273.36 and a requested 6% fee of \$1275.61 for a total sum of \$22,548.97 would be required for additional field crew time.

We respectfully request that fee be granted on this additional field time. Although the various appendices to subcontracts EPB-1 and EPB-2 specifically indicate the time schedule of the programs because of the classified category, our initial negotiations and all of our previous cost summaries have emphasized that our estimates were based on a field crew size of two months. We therefore believe that the field is in essence a schedule of two months. Inasmuch as subcontracts EPB-1 and EPB-2, having no concrete guide, we were unable to estimate field crew costs except on a definite time basis.

Very truly yours,

G. E. Hill
Director of Administration

W. J. Reynolds
EPB
Cooper