402432

149 50

September 25, 1958

R

Route		Signed
✓		✓
	LCV	
	WBH	
	NOG	
	RLH	
	EID	
	WHA	
	[illegible]	
	JJ	
	CG	

Return to UCRL
149 Bldg. 50

MEMORANDUM

TO: Mr. Robert M. Underhill

Attached is proposed Amendment 7 to Subcontract No. 108 which has been executed by Mr. Clifford D. Cooper on behalf of the subcontractor and is hereby transmitted for your approval and execution. This amendment merely extends the completion time of the contract to January 31, 1959 in order to clean up the final details of this work which was undertaken for the last Pacific weapons testing program.

W. D. Douglass

WDD:pt
5 att.

cc: C. L. Blue
W. B. Reynolds

BEST COPY AVAILABLE

WP-Tests
EPG - Haultack
Cooper Devel Corp.