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fisth ARC—HLC 2. CASTLE Program I

; ?g‘fﬁ% ) General Fields described hils recent trip to Eniwetok, Los
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Alamos and Livermore and the proposed scope of the CASTLE
Program rebulting from discussions held at the laboratories. ; ’:z\
‘The program that the Division of Military Application con-
templated proposing to the Commission would 1nc1ude'seven
devices and would commence approximately March 1; 1954, He
discussed the reasons for selecting the March 1 date and in-
dicated thot both the Joint Task Force and Los ilamos Test
Group thought 1t feasible to test seven,deviees beginning
at that time., The test operation would end around april 30
with the last shot scheduled For about Appll 20.

In responsé to a guestion from Admiral Wright, General
Flelds sald that 1t 1s not planned to test any devices

separately and at an earlier date than the serieé beginning
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March 1, nor are air drops planned,
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General Flelds replied that Y
‘ ‘, \thio development wauld probably take about one and one-half { \%
s | to two years, , §:§‘?:

There was general agreement on the scope of the CASTLE §:M '
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program as presented by General Fields. Followling formal
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4 AEC approval, DOD support of the operation would be sought. o E
, ) 7 2
Mr, LeBaron sald that he would discuss the proposed program - g g ;‘:( o
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and the question of DOD logistic support with the Secretary @ o %
of Defense. Mr. Strauss sald that a formal request to the BOD -
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- for this support would be forthcoming, s Rﬁwmmﬁ Efiégﬁ a mﬁ?ﬁw a{m
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