

~~SECURITY INFORMATION~~

Reproduced from the holdings of the National Archives

HOLMES & NARVER, Inc

RESERVED FOR THE USE OF THE ARMY

~~RESTRICTED~~

TO: BRIG, 4th AVN BN

REF: 306

FROM: C. L. PAST

OPERATIONAL CONTROL

CHIEF, 4th AVN BN - CAMP CHARLIE AREA - SITE CHARLIE

JUNE 22, 1953

In reviewing the Completion Estimate for Excavation and Grading Camp Area, Site Charlie, we find that the estimated cost to complete has been established at the amount of \$14,200, as compared to the preliminary estimate of \$6,005 and the current cost estimate prepared at the jobsite in the amount of \$3,305.

In view of the fact that your estimates for completion exceed by substantially four times the amount of your current cost estimate, it is requested that jobsite review this situation and prepare revised current cost estimate showing in detail the items that are completed in order that we may determine that the work actually performed was in excess of that indicated on your current cost estimate for \$3,305.

REVISION AVAILABLE

Check

- cc: Project Manager /S
- Contract Administrator
- Chief of Operations
- Chief Project Engineer
- Controller /S
- Chief Estimator
- Central Files (2)
- Jobsite Files (2)

DEPARTMENT	OPERATIONS
SINGLE REVIEW APPROVED	DATE: 6/22/53
REVIEWER: JAB	DATE: 6/22/53
NAME: JAB	DATE: 6/22/53
DATE: 6/22/53	DATE: 6/22/53

This document contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, U.S.C., Sec. 793 and 794, the transmission or revelation of its contents in any manner to an unauthorized person is prohibited by law.

~~SECURITY INFORMATION~~

RESTRICTED