

Reproduced from the holdings of the National Archives.

Pacific Southwest Region
HOLMES & NARVER, Inc.
ENGINEERS CONSTRUCTORS

Gen. Tare RLS
DN
Lab

TO: W. C. Chenoweth

JOB: 884

FROM: V. C. Gunnell

RE: STATIONS 101, 102 and 103 PROCUREMENT

DATE: June 9, 1953

The subject stations require Blast Doors, Dehumidification Units, Panels, Supply Fans and Air Filters. Construction of all three Stations is scheduled to start August 1, 1953.

R

Procurement should start at once on the critical items, particularly the blast doors and dehumidification units. No A/E or B/M has yet been received for these items.

V. C. Gunnell

V. C. Gunnell

VCG:jk

- cc: David L. Harver, Jr.
- J. H. Manning
- Control Section (3)
- C. L. Coray

all documents to be reviewed (first time)

*2/18/54
2/27/54
4/10/54
12/10/54
1/10/55*

*all documents to be reviewed
1/10/55
1/10/55
1/10/55*