

Preliminary Schedule - Rad Survey (1972)

(activities & personnel)

Date	10/12	10/18	10/25	11/1	11/8	11/15	11/22	11/29	12/6	RTN FLT
FLD MGR	2	1	1	1	1	1	1	1	1	1
Soil Survey	13	13	13	13	12	12	11	9	9	9
Marine	6	5	5	5	5	5	2	1		
Biota & Air	4	4	4	7	3	3	3	3		
Electronics	5	3	3	3	3	2	2	2		
Cleanup Technique Assess.	1					1	1	1	1	
Sample Prep.	3	3	3	3	3	3	3	3	3	
Fld. Opns.	2	2	3	2	2	2	2	2	2	
Documentary Photo				2	2					
<b>TOTAL</b>	<b>36</b>	<b>31</b>	<b>32</b>	<b>36</b>	<b>31</b>	<b>29</b>	<b>25</b>	<b>22</b>	<b>16</b>	<b>10</b>

REPOSITORY DOE History Division  
 COLLECTION RG-326 Tommy McCraw, Job # 1320  
 BOX No. 5  
 FOLDER Radiological Survey

Average = 27 Man-weeks

268 Man-weeks