

Tests

APR 6 1972

~~Captain Gay~~
~~Mr. Carlson~~
~~Cdr. Richter~~
~~Major Slezak~~
~~Major Fava~~
~~Mr. Little~~

To Files

CURRENT SCHEDULE FOR BIKINI/ENIWETOK SURVEY

The following schedule was obtained from John Stewart, NV, by telecon April 4, 1972:

Files
ENIWETOK

April 29 - Meeting of team members, Honolulu
 May 1 - LV Honolulu 0800 via MAC, AR Kwaj 1300
 May 2-3 - At Kwaj
 May 3 - LV Kwaj for Bikini via contract flight
 May 3-10 - At Bikini
 May 10 - LV Bikini via LCU for Eniwetok
 May 11 - AR Eniwetok
 May 11-17 At Eniwetok
 May 17 - LV Eniwetok via weekly shuttle for Kwaj

The portion of the trip not yet firm is the LCU ride from Bikini to Eniwetok. The alternative is another contract flight. The advantage of the LCU is that the AEC boat could be delivered for use at Eniwetok making the team somewhat less dependent upon DOD contractor at Eniwetok for water transportation through the atoll.

Original signed by
R. D. Maxwell

bcc: M.B. Biles, OS
 T. M. Beasley, BM
 J. H. Carlson, MA

Tommy F. McGraw
 Physicist - General
 Nuclear Explosives Environmental
 Safety Branch
 Division of Operational Safety

BEST COPY AVAILABLE

OS:NEES OS:NEES
 TFMcCraw/ep RDMaxwell
 4/6/72 4/ 172

REPOSITORY DOE History Division
 COLLECTION RG-326 Tommy McGraw, Job # 1320
 BOX No. 5
 FOLDER Radiological Survey