

*02*

PRIORITY  
 PT-00543  
 PTTUZYUW RUVJSLC0136 3392102-UUUU--RUHHABA  
 ZNR UUUUU  
 P R 042040Z DEC 72  
 FM USAEC/WALTER NERVIK/ENIWETOK MI  
 TO RHWNEAA/USAEC/M E GATES/LAS VEGAS NEV  
 INFO RHEGAAA/MGEN F A CAMW/GERMANTOWN MD  
 RHEGAAA/USAEC/T MCCRAW DOS/GERMANTOWN MD  
 RHEGAAA/USAEC/E HELD DIR REIPNNMY/GERMANTOWN MD  
 RHWNEAR/UNIV OF CALIF/LLL WALTER NERVIK/LIVERMORE CA  
 RUHHABA/USAEC/PASO W STREENAN/HONOLULU HI  
 BO

CPR				
CC	LD	TD	XD	IN
DE	RE	LE	CE	DA
SB	TD	JA	EC	CI
	OP	DEL		DOC

*8.5*  
*16 8 2*

UNCLAS

PHASE II SURVEY STATUS REPORT NO 20

MARINE GROUP CONTINUED SAMPLING IN ENIWETOK AREA ON SUNDAY DEC 3 AND PREPARED PREVIOUS CATCHES FOR SHIPMENT.

AIR GROUP CONTINUED LOW VOLUME SAMPLING OPERATION ON YVONNE AND MOVED HI VOL SAMPLER TO JANET VIA LCU. HIGH TIDE AT 1530 DID NOT ALLOW TIME FOR SAMPLER TO BE SET UP SO SAMPLING ON JANET WILL START MONDAY.

ENGINEERING/RAD SAFE GROUPS FINISHED WORK ON SALLY, TILDA, URSULA EXCEPT FOR COMPLETION OF SOIL PROFILE ON SALLY. THAT IS PLANNED FOR MONDAY.

END OF PHASE II STATUS REPT NO 20  
 BT

#0136

NNNN#

BEST COPY AVAILABLE

DEC 5 1972

Action  Info  File

A	I	ROUTING
	<input checked="" type="checkbox"/>	DIRECTOR <i>[Signature]</i>
	<input checked="" type="checkbox"/>	ADM. ENOR <i>[Signature]</i>
		PROJ. ENGR.
		SECRETARY
	<input checked="" type="checkbox"/>	<i>Marchand</i> <i>[Signature]</i>
		SEND COPY TO:
		NV
		H&N
		J.A.
		Other

REPOSITORY DOE/PASO  
 COLLECTION DOE/NV  
 BOX No. 1234  
 FOLDER ENIWETOK RADIOLOGICAL SURVEY 6/72-4/76

SUBJECT FILE