

PRIORITY

411594

A-304

CZCQTA208

1973 FEB 11 3 00

PTTUZYUW PUWJSLC0443 0462050-UUUU--RHEGAAA.

ZNR UUUUU

U.S. AIR FORCE COMM.
TWA 301

P R 142250Z FEB 73

FM USAEC/FRANK CLUFF/ENIWEETOK MI

TO USAEC/ROGER RAY/LAS VEGAS NV

INFO RHEHHKUSAEC/J DEAL/DCS/GERMANTOWN MD

RHEGAAA/USAEC/DMA CAPT GAY/GERMANTOWN MD

RHWNEAR/UNIV OF CALIF/WALTER NERVIK/LIVERMORE CA

RUHHABA/USAEC/PASO/W B HILLS/HONOLULU HI

BT

UNCLAS

PHASE IV STATUS REPORT NO 27.

SURVEY STATUS AND ACTIVITIES REPORT.

FEB 8 & 9, 1973.

FEB. 8 - COMPLETED SAMPLING OF 46 SOIL PITS ON YVONNE. NO PERSONNEL CONTAMINATION PROBLEMS.

STARTED DECONTAMINATION OF EQUIPMENT AND BROUGHT ONE PICKUP AND CONSIDERABLE GEAR BACK TO FRED.

FEB 9 - COMPLETED FILLING OF 40 SOIL PITS. 6 LEFT UNFILLED DUE TO BREAKDOWN OF BACKHOE. ALL ANTI-C'S AND WASTE MATERIAL BURIED IN SOIL PIT AND DECONTAMINATION ON YVONNE COMPLETE. ALL MARKED LOCATION

REPOSITORY DOE History Division

BEST COPY AVAILABLE

COLLECTION RG 326, Tommy McCrow, Job # 1320

BOX No. 5

FOLDER Radiological Survey

PAGE 2 RUMJSLC 0018 UNCLAS
EQUIPMENT RETURNED TO FRED.

SAMPLE COUNTING DISCONTINUED DUE TO FILLING OF
SOIL PITS. NO FURTHER SAMPLES TO BE COLLECTED. ALL
SAMPLES SCREENED WITH FIDLER INSTRUMENT TO PREVENT
ANY UNEXPECTED HIGH LEVEL CONTAMINATION FROM ENTRY
INTO LABORATORIES AT HOME.

PACKING OF EQUIPMENT AND INVENTORY COMMENCING.
STORAGE OF SOME AEC EQUIPMENT TO BE IN BLDG 77 ON FRED.

BT

#0443

NNNN