

REPOSITORY DOE History Division
 COLLECTION Rt 326 Tommy McCreary Job # 1320
 BOX NO. 5
 FOLDER Radological Survey

MARINE BOSTON WHALER GROUP WAITING FOR EXTENDED FOR OPERATIONS
 HAVE NOT ARRIVED AS YET.
 LCU. BOTTOM GEAR SAMPLER WORKED WELL. ADDITIONAL SHIPPER SAMPLERS
 MARINE DEEP LAGOON SAMPLED EIGHT POINTS IN LAGOON USING THE
 2 TO 3.
 INTERPRETED BUT BOTTOM/SURFACE COUNTING RATIO VARIED BETWEEN
 LEVELS WEST OF YVONNE. EQUIPMENT WORKED WELL, DATA NOT YET
 U/W BOTTOM SCANNER USED FULL DAY MEASURING BOTTOM RADIATION
 MARINE BEEF GROUP SAMPLING IN YVONNE AND JANET AREAS.

PHASE II SURVEY STATUS REPORT NO. 21
BEST COPY AVAILABLE

UNCLAS
BT

PHHVA8A/USAEC/PASO W STEPHEN W/HONOLULU HAWAII
 PHHNEAR/UNIV OF CALIF/LL WALTER MERVIK/LIVERMORE CALIF
 PHEGAA/USAEC/HELD DR REGULATORY/GERMANTOWN MD
 PHEGAA/USAEC/ MCGRAW DOS/GERMANTOWN MD
 PHEGAA/USAF/GEN E A CANN/GERMANTOWN MD
 PHHNEAA/USAEC/ E GATES/LAS VEGAS NEV
 PHHNEAR/USAEC/WALTER MERVIK/RECTOR MI

P P 052235Z DEC 72

ZNY 000000

PTIIZYUW PUMSLG0210 3402312-UNU--PHEGAA

02G01A182

411628

PRIORITY

Operations - R
 Capt. GAY
 Mr. CARLSON
 ODR WOLFE
 Major E. ...
 Mr. LITTLE

H364

TESTS
cc: 3

PAGE 2 RUMJSLG 0036 UNCLAS

ON NORTH ATOLL TO FINISH SHALLOW LAGOON SAMPLING OPERATIONS BETWEEN LEROY AND JANET.

AIR SAMPLING GROUP CONTINUED LOW LEVEL SAMPLER ON YVONNE AND STARTED OPERATING HIVOL SAMPLER DOWNWIND OF HOTTEST AREA ON JANET. EXPECT TO SAMPLE CONTINUOUSLY ON JANET FOR 4-5 DAYS (EACH SAMPLE TAKING 24 HOURS) BEFORE MOVING ON TO LOCATIONS ON SALLY AND YVONNE.

RAD SAFE GROUP OBTAINED PROFILE SAMPLE ON SALLY, WHILE ENGINEERING GROUP CAUGHT UP ON OFFICE WORK.

END OF PHASE II STATUS REPT NO 21.

BT

#0210

NNNN

1