

REPOSITORY DOE/PASO  
 COLLECTION DOE/NV  
 BOX No. 1227, "ERDA # 2"  
BIKINI SURVEY (BIO-MED)  
 FOLDER MARCH & APRIL - 1969  
(5)

MAR 24 1969

SUBJECT FILE

RITUZYUW RUKHDKAG008 2810147-UUUU--RUWSSBA.

ZNR UUUUU

R 220144Z MAR 69

FM USAEC W A BONNET WSR HAO HONO HAW

TO RUWSSBA/CJTF-8 SANDIA BASE NMEX

INFO ZEN/HOLMES AND HARVER HONO HAW

AEC

BT

UNCLAS/ SUBJECT BIKINI CLEANUP COSTS

BEST COPY AVAILABLE

RE URIT R191913Z MAR 69. YOUR UNDERSTANDING IS CORRECT THAT COMMITMENTS WERE MADE IN THE FOUR-WEEK PERIOD ENDING MARCH 16 FOR CAMP SUPPLIES, POL, ETC, WHICH WILL BE CONSUMED IN SUBSEQUENT WEEKS AT BIKINI ATOLL. JIM JOHNSON AND I ARE CONTINUING TO REVIEW THE COSTS TO DATE, COMMITMENTS TO DATE, AS WELL AS TOTALS ESTIMATED FOR THE END OF THIS FISCAL YEAR. AT THIS POINT, WE CONTINUE TO BELIEVE THE WORK CAN GO ON WITHOUT OVER-EXPENDING THE \$520,000. YOU MAY BE ASSURED THAT THE PROJECT'S FISCAL POSITION WILL CONTINUE TO RECEIVE VERY CAREFUL WATCHING AND THAT YOU WILL BE NOTIFIED PROMPTLY IF IT APPEARS THE \$520,000 MAY EXCEED.

I UNDERSTAND YOU PLAN A TRIP TO BIKINI THE WEEK OF APRIL 21. JOHNSON AND I WOULD LIKE TO ACCOMPANY YOU AND AGAIN REVIEW THE PHYSICAL AND FINANCIAL STATUS OF THE PROJECT IN DETAIL AT THAT TIME. END REF NO-424

BT

2008