recalc.

PRIORITY

411593

ir demm.

A 3/

CZ CQTA2 08

1973 Hill 18 19 1 6 00

PTTUZYUW RUWJSLC0443 0462050-UUUU--RHEGAAA.

ZNR UUUUU

P R 142250Z FEB 73

FM USAEC/FRANK CLUFF/ENIWETOK MI

TO USAEC/ROGER RAY/LAS VEGAS NV

INFO RHEHHHKUSAEC/J DEAL/DOS/GERMANTOWN MD

RHEGAAA/USAEC/DMA CAPT GAY/GERMANTOWN MD

RHWNEAR/UNIV OF CALIF/WALTER NERVIK/LIVERMORE CA

RUHHABA/USAEC/PASO/W B HILLS/HONOLULU HI

BT

UNCLAS

PHASE IV STATUS REPORT NO 22

SURVEY STATUS AND ACTIVITIES REPORT.

FEB 8 & 9. 1973.

FEB. 8 - COMPLETED SAMPLING OF 46 SOIL PITS ON YVONNE. NO PERSONNEL CONTAMINATION PROBLEMS.

STARTED DECONTAMINATION OF EQUIPMENT AND BROUGHT ONE PICKUP AND CONSIDERABLE GEAR BACK TO FRED.

FEB 9 - COMPLETED FILLING OF 40 SOIL PITS. 6

LEFT UNFILLED DUE TO BREAKDOWN OF BACKHOE. ALL

ANTI-C'S AND WASTE MATERIAL BURIED IN SOIL PIT AND

DECONNING ON YVONNE COMPLETE. ALL MARKED LOCATION

BEST COPY AVAILABLE

REPOSITORY DOE HISTORY DIVISION
COLLECTION RG 326 Tommy MC Raw Job# 1320
30X No. <u>5</u>
FOLDER Radiological Survey

Cantain con-COMMISSION M Major Cottor Mr. Liveho

Operation

PAGE 2 RUWJSLC 0018 UNCLAS EQUIPMENT RETURNED TO FRED.

SAMPLE COUNTING DISCONTINUED DUE TO FILLING OF SOIL PITS. NO FURTHER SAMPLES TO BE COLLECTED. ALL SAMPLES SCREENED WITH FIDLER INSTRUMENT TO PREVENT ANY UNEXPECTED HIGH LEVEL CONTAMINATION FROM ECTRY INTO LABORATORIES AT HOME.

PACKING OF EQUIPMENT AND INVENTORY COMMENCING.

STORAGE OF SOME AEC EQUIPMENT TO BE IN BLDG 77 ON FRED.

BT

#0443

NNNN