

07

R

PRIORITY
RT-00061

0123 FEB 15 73

RTTUZYUW RUWJSLC0408 0452330-UUUU--RUHHABA.

ZNY UUUU

RTN 142240Z FEB 73

FM USAEC/FRANK CLOFF/EI.WETOK MI
TO RUEAAR/M E GATES/LAS VEGAS NEV
INFO RUEGAAR/USAEC/D A CAPT GAY/GERMANTOWN MD
RUEGAAR/USAEC/J DEAL/DOS/GERMANTOWN MD
RUEAAR/UNIV OF CALIF/LATER NERVIK/LIVERMORE
RUHHABA/USAEC/PASO/W B HILLS/HONOLULU HI
BT

UNCLAS

PHASE 4 STATUS REPORT AND ROLL UP REPORT
FEB 10-14, 1973.

COMPLETING PACKING OF EQUIPMENT TO BE
RETURNED TO CONUS. INVENTORY OF EQUIPMENT
LEFT ON ENT. COMPLETE AS OF DATE OF THIS MESSAGE.

FEB 15 1973

SURVEY ROLL-UP STATUS - MISSION ON ENT
COMPLETED. ONE PALLET OF SAMPLES TO GO ON
CAPITOL FLT. WED-FEB 14. 2 PALLETS OF EQUIP
TO GO TO HONO FOR TRANSSHIP LLL & LAS VEGAS
ON NEWLY SCHEDULED 141 FLT ALSO FEB 14. IF
POSSIBLE REMAINING PALLET OF CONUS BOUND EQUIP

PAGE2 RUWJSLC 0017 UNCLAS

TO GO ON CAPITOL FLT FEB 21 TO HONO FOR TRANSSHIP
TO CONUS LOCATIONS.

TWO PERSONNEL, LYNCH & PHILLIPS, DEPARTED
ENT 2-13 ON C-141 FLT.

ALL REMAINING SURVEY PERSONNEL DEPARTING ENT
ON FEB 14 CAPITOL FLT.

BT
#0408

NNNN#

OFF			
CC	12	12	12
DP	12	12	12
SG	12	12	12
CS	12	12	12
CA	8.5		

40

2

Action Info File

A	I	ROUTING
<input checked="" type="checkbox"/>		DIRECTOR <i>WBH 2/15</i>
<input checked="" type="checkbox"/>		ADM. ENGR.
		PROJ. ENGR.
		SECRETARY
		<i>Richard 2/15</i>
SEND COPY TO:		
NV		
H&N		
J.A.		
Other		

2/15
2/15

SUBJECT FILE

BEST COPY AVAILABLE

REPOSITORY DOE/PASO

COLLECTION DOE/NV

BOX No. 1234

FOLDER ENEWETAK RADIOLOGICAL SURVEY 6/72-4/76