

PRIORITY

Tests

411596

A-264

NNNNCZCQTA171

PTTUZYUW RUWJSLC0408 0452330-UUUU--RHEGAAA.

ZNR UUUUU

P R 142240Z FEB 73

FM USAEC/FRANK CLUFF/ENIWETOK MI

TO RHWNEAA/M E GATES/LAS VEGAS NEV

INFO RHEGAAA/USAEC/DMA CAPT GAY/GERMANTOWN MD

RHEGAAA/USAEC/J DEAL/DOS/GERMANTOWN MD

RHWNEAR/UNIV OF CALIF/WLATER NERVIK/LIVERMORE CA

RUHHABA/USAEC/PASO/W B HILLS/HONOLULU HI

BT

UNCLAS

PHASE 4 STATUS REPORT AND ROLL UP REPORT

FEB 10-14, 1973.

COMPLETING PACKING OF EQUIPMENT TO BE RETURNED TO CONUS. INVENTORY OF EQUIPMENT LEFT ON ENT. COMPLETE AS OF DATE OF THIS MESSAGE.

SURVEY ROLL-UP STATUS - MISSION ON ENT COMPLETED. ONE PALLET OF SAMPLES TO GO ON CAPITOL FLT. WED-FEB 14. 2 PALLETS OF EQUIP TO GO TO HONO FOR TRANSSHIP LLL & LAS VEGAS ON NEWLY SHCEDULED 141 FLT ALSO FEB 14. IF POSSIBLE REMAINING PALLET OF CONUS BOUND EQUIP

- ✓ Captain Gay *MA*
- ✓ Mr. Goldson *W*
- ✓ CDR Salf *W*
- Major Pava
- Major Gether
- Mr. Little

Operation Rad

BEST COPY AVAILABLE

REPOSITORY DOE History Division
 COLLECTION RG 326, Tommy McGraw, Job # 1320
 BOX No. 5
 FOLDER Radiological Survey

PAGE2 RUWJSLC 0017 UNCLAS

TO GO ON CAPITOL FLT FEB 21 TO HONO FOR TRANSSHIP
TO CONUS LOCATIONS.

TWO PERSONNEL, LYNCH & PHILLIPS, DEPARTED
ENT 2-13 ON C-141 FLT.

ALL REMAINING SURVEY PERSONNEL DEPARTING ENT
ON FEB 14 CAPITOL FLT.

BT

#0408