

Reproduced from the holdings of the National Archives

R

WORK AUTHORIZATION Contract AT-(29-2)-20 Job No. <u>942</u>	Pacific Southwest Region U.S. ATOMIC ENERGY COMMISSION PACIFIC PROVING GROUND	5193 Serial Number 1990X 19907 H&N WORK ORDER NO. Job Folder No. <u>5155</u>
CONSTRUCTION/MAINTENANCE SERVICES		

TITLE DEACTIVATION AND RECOVERY OF EQUIPMENT AND CAMP FACILITIES

H & N IDENTIFICATION NO. 1990X 19907 **LOCATION** WOTHO

DATE ISSUED 7-29-58 **DATE REQUIRED** ASAP **PRIORITY** NORMAL

REQUESTED BY _____ **TASK GROUP** _____ **PROJECT** 80.0

COST CODE (H&N) _____ **ACTION BY** _____

APPLICABLE DRAWINGS
16.17 16.18

DETAIL OF WORK TO BE PERFORMED

Furnish labor and material to deactivate and recover equipment and camp facilities site WOTHO.

BEST COPY AVAILABLE

APPROVED

[Signature] DATE 7/29/58
RESIDENT ENGINEER

All labor, material, installed equipment, equipment usage, concrete, and aggregate used in the performance of this work must be reported under this Work Order Number, with the description of the work performed in accordance with pages 3 and 14 thru 19 of the Holmes & Narver Foreman's Handbook.

Task Group Approval	A.E.C. Authorization	Holmes & Narver Approval
Date _____	<i>[Signature]</i> Date <u>7-30-58</u>	<i>[Signature]</i> Date <u>7/30/58</u>

DISTRIBUTION:

- | | | | |
|----------------------------------|------|-------------------------------|-----|
| Engineering Division..... | (4) | Project Manager - H.O..... | (1) |
| Construction Division..... | (30) | Project Controller - H.O..... | (1) |
| Service Operations Division..... | (3) | Survey..... | (2) |
| Supply Division..... | (3) | Estimating..... | (2) |
| Accounting Division..... | (8) | Engr. Design..... | (1) |
| Chronological..... | (1) | Reporter..... | (1) |
| AEC Resident Engineer..... | (4) | Inspection..... | (4) |
| User..... | (1) | Test Lab..... | (1) |
| Project Engineer - H.O..... | (1) | Property Section..... | (1) |
| Special Svcs..... | (1) | Safety Engineer..... | (1) |
| Comm..... | 2 | Redsafe..... | 2 |