

JAN 27 1973 0351

PRIORITY
PT-00326
PTTUZYUW RUWJSLC0778 0270150-UUUU--RUHHABA.
ZNR UUUUU

P R 262235Z JAN 73
FM USAEC/TOMMY MCCRAW/ENIWETOK MI
TO RHWNEAA/M E GATES/LAS VEGAS NEV
INFO RHEGAAA/USAEC/DM DAPT GAY/GERMANTOWN MD
RHEGAAA/USAEC/J DEAL/DOS/GERMANTOWN MD
RHEGAAA/USAEC/E HELD/DIR REGULATORY/GERMANTOWN MD
RHWNEAR/UNIV OF CALIF/WALTER NERVIK/LIVERMORE CA
RUHHABA/USAEC/PASO/w B HILLS/HONOLULU HI

OPR				
CC	DO	IG	XP	IN
DP	AC	DE	DC	DA
SG	IG	JA	HC	GI
CSH	CSP	DOL		DOC
BASE/TENANT UNITS				
G-5		INFO		

BT
UNCLAS

PHASE III SURVEY STATUS REPORT NO. 12
ACTIVITIES OF JAN 24 AND 25 1973.

SOILS GROUP COMPLETED SAMPLING ON VERA JAN 24.
RECOVERED TLDS SET OUT IN MAY 72 ON JAN 25 FROM
FRED, ELMER, DAVID, AND BRUCE. PROFILE SOIL SAMPLES
FOR JANET BEING COLLECTED TODAY AND SAT. BIOTA GROUP
ON OLIVE LUCY AND PEARL TODAY. WILL FINISH WORK WITH
COLLECTIONS ON NORTH END YVONNE ON JAN 29 AND 30.
EXCEPT FOR YVONNE, SOILS GROUP SHOULD FINISH SMALL
ISLANDS OF SAM, TOM, URIAH, VAN, ALVIN, CLYDE, AND

PAGE 2 RUWJSLC 0152 UMVLAS
WALT BY JAN 30. SOIL SAMPLING SOUTH END YVONNE TO
BEGIN EARLY NEXT WEEK. DRY CONDITIONS CONTINUE WITH
LITTLE RAINFALL THIS WEEK.
END PHASE II RPT NO. 12.

JAN 29 1973

BT
#0778

NNNN#

SUBJECT FILE

BEST COPY AVAILABLE

REPOSITORY DOE/PASO
COLLECTION DOE/NV
BOX No. 1234
FOLDER ENEWETAK RADIOLOGICAL SURVEY 6/72-4/76

Action Info File

A	I	ROUTING
✓		DIRECTOR <i>WBB/1/73</i>
	✓	ADM. ENGR. <i>7/1/73</i>
		PROJ. ENGR.
		SECRETARY
SEND COPY TO:		
NV	✓	<i>Marchant - 4/73</i>
H&N		
J.A.		
Other		