

PRIORITY

02/

PRIORITY
 PT-01104
 PTJZYUW RUMJSLC0218 0090730-UUUU--RUMHABA.
 ZNR UUUUU
 P 082100Z JAN 73
 FM USAEC/WALTER NERVIN/ENIWETOK M1
 TO RHWNEAA/USAEC/NVOP/ E GATES/LAS VEGAS NV
 INFO RHEGAAA/USAEC/DOS/T MCCRAW/GERMANTOWN MD
 RHWNEAR/UNIV OF CALIF/LLL/W NERVIN/LIVERMORE CA
 RHEGAAA/USAEC/DIR OF SINDS/E HELD/BETHESA MD
 RUMHABA/USAEC/PASO/W HILLS/HONOLULU HI

OPR				
CC	DO	IG	XP	IN
DP	AC	DE	DC	DA
SG	IG	JA	HC	CI
CSH	CSP	DOJ		DOC
BASE/TELETYPE UNITS				
MD	OPR			INFO
CA				
	65			
	34	21		2

UNCLAS
 ENIWETOK SURVEY PHASE III STATUS REPORT NO 3
 ON JAN 7 SOIL SAMPLING GROUP FINISHED SAMPLING
 WILMA. LCU OFFLOADED BACKHOE ON DAVID AND FOUR
 WHEEL DRIVE VEHICLE ON ELMER, YVONNE, AND URSULA.
 LCU THEN PROCEEDED TO IRENE FOR OVERNIGHT STAY WITH
 SOIL GROUP ARRIVING FROM WILMA. SECOND SOIL SAMPLING
 GROUP COMPLETED HALF OF DEEP PROFILE SAMPLES ON
 DAVID USING BACKHOE.

BIOTA GROUP CONTINUED SAMPLING ISLANDS REX
 THROUGH VAN IN EAST PORTION OF ATCLL, INCLUDING
 REPLACING SAMPLES LOST IN DRYING OVEN FIRE.

JAN 9 1973

PAGE 2 RUMJSLC 0028 UNCLAS
 SECOND FIRE OCCURED IN EARLY MORNING OF JAN 7.
 REPLACEMENT OVEN BEING SENT OUT FROM CONUS.
 ENGINEERING GROUP CONTINUED WORK ON JANET.
 END OF PHASE III STATUS REPORT NO 3.

Action Info File

A	I	ROUTING
✓		DIRECTOR <i>Excell</i>
		ADM. ENGR. <i>...</i>
		PROJ. ENGR.
		SECRETARY
		<i>Walter Nervis</i> 2/19
SEND COPY TO:		
NV		...
H&N		
J.A.		
Other		

SUBJECT FILE

BEST COPY AVAILABLE

REPOSITORY DOE/PASO
 COLLECTION DOE/NV
 BOX No. 1234
 FOLDER ENEWETAK RADIOLOGICAL SURVEY 6/72--4/76