

UNCLASSIFIED//FOR OFFICIAL USE ONLY

ZNR UUUUU

R 232225Z JUN 69

FM CJTG 8.5 HONO HAW

TO RUMSSEA/CJTF 8 SANDIA BASE ALG NMEX

INFO RHWKEAA/USAEC NV00 LAS VEGAS NEV

ZEN/CJTG 8.8 BIKINI ATOLL

ZEN/HOLMES AND NARVER HONO HAW

AEC

BT

UNCLAS/ SUBJECT: BIKINI ROLLUP

REF YOUR MSG JTF8/DASA 06-9-7256, SAME SUBJECT.

CURRENT ESTIMATE FOR COMPLETION OF CLEANUP IS SEPTEMBER 1 WITH ROLLUP ESTIMATED SEPT 1 - SEPT 15. H&N'S ACTIONS REQUIRED TO ROLL UP THE OPERATION WILL CONSIST ALMOST ENTIRELY OF PREPARING EQUIPMENT FOR SHIPMENT VIA MILITARY SEA LIFT TO JA AND TO HONO.

H&N AND MY OFFICE PRESENTLY BELIEVE THAT ALL, OR PRACTICALLY ALL, ITEMS SUCH AS TENT FRAMES, TENTS, SHEDS, CONSTRUCTION TYPE MATERIALS, SUBSISTENCE, POL, HAND TOOLS, ETC., SHOULD REMAIN ON THE ATOLL SINCE THE COST OF PREPARING FOR SHIPMENT AND SHIPMENT WOULD NOT BE WARRANTED. THIS MATTER WILL HAVE TO BE DECIDED BY DOD AND AEC ABOUT 45 DAYS FROM NOW. H&N PLANS TO REDUCE WORK FORCE BY

BEST COPY AVAILABLE

PAGE 2 RUHDKA0013 UNCLAS

APPROXIMATELY TEN MEN IN AUGUST WITH BALANCE DEPARTING BIKINI ATOLL SEPT 1 - SEPT 15 CONTINGENT UPON LOADING OF EQUIPMENT. WE ANTICIPATE ALL H&N PERSONNEL WILL RETURN TO HONOLULU VIA MAC.

END HO-927

BT

JUN 23 1969

SUBJECT FILE

REPOSITORY

DOE/PASC

COLLECTION

DOE/NV

BOX No.

1227, # ERDA
BIKINI SURVEY-CR10

FOLDER

JUNE - 1969