

Reproduced from the holdings of the National Archives
Pacific Southwest Region

R

INSPECTOR'S WEEKLY NARRATIVE REPORT		HOLMES & NARVER, INC. Engineers - Constructors		SITE: WOTHO	
				WEEK ENDING: 8-13-58	
FROM: C DEVLIEGER		TO: JS COE		SHEET 1 OF 4	
WO NO: 19907		FACILITY: REFER TEXT			
100%	BLDG NO: 6	START DATE: 8-12-58	COMPLETION DATE: 8-13-58		
NARRATIVE: REMOVAL OF DEEP FREEZE AND 1-30 CU FT. REEFER					
WO NO: 19907		FACILITY: SHOWERS			
100%	BLDG NO: 10	START DATE: 8-13-58	COMPLETION DATE: 8-13-58		
NARRATIVE: REMOVAL OF LAVATORIES					
WO NO: 19907		FACILITY: MESS HALL & KITCHEN			
100%	BLDG NO: 5	START DATE: 8-12-58	COMPLETION DATE: 8-13-58		
NARRATIVE: REMOVAL OF WATER HEATER, RANGES ICE CUBE MACHINE, ELECT WATER COOLER WORK TABLES, MESS TABLES & CHAIRS					
WO NO: 19907		FACILITY: CAMP OFFICE & STORES			
100%	BLDG NO: 1	START DATE: 8-12-58	COMPLETION DATE: 8-13-58		
NARRATIVE: REMOVAL OF 1 REEFER 7.5 AND MISC. SUBSTANCE STORES & CAMP EQUIPMENT					

1 F-60a

NOTE: Narrative is to be concise and explicit but in more detail than
Progress Report Remarks.

BEST COPY AVAILABLE

Reproduced from the holdings of the National Archives
Pacific Southwest Region

INSPECTOR'S WEEKLY NARRATIVE REPORT		HOLMES & NARVER, INC. Engineers - Constructors		SITE: <u>WOTH0</u>	
				WEEK ENDING: <u>8-13-58</u>	
FROM: <u>C DEVLIEGER</u>		TO: <u>J.S. COE</u>		SHEET <u>2</u> OF <u>4</u>	
WO NO: <u>1019907</u>		FACILITY: <u>PUMP HOUSE</u>			
<u>100%</u>	BLDG NO: <u>11</u>	START DATE: <u>8-12-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF PUMPS</u>					
WO NO: <u>19907</u>		FACILITY: <u>POWER & DISTILLATION</u>			
<u>100%</u>	BLDG NO: <u>8</u>	START DATE: <u>8-12-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF PUMPS COMPRESSOR</u>					
<u>DISTILLATION UNIT AND GENERATORS</u>					
WO NO: <u>19907</u>		FACILITY: <u>FRESH WATER GROUND STOR. TANK</u>			
<u>100%</u>	BLDG NO: <u>14</u>	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>DISCONNECTION & REMOVAL OF</u>					
<u>FW TANK.</u>					
WO NO: <u>19907</u>		FACILITY: <u>30' WATER TOWER</u>			
<u>100%</u>	BLDG NO: <u>12</u>	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF 2 W/TANKS FROM</u>					
<u>TOWER</u>					

1 F-60a NOTE: Narrative is to be concise and explicit but in more detail than Progress Report Remarks.

Reproduced from the holdings of the National Archives
Pacific Southwest Region

INSPECTOR'S WEEKLY NARRATIVE REPORT		HOLMES & NARVER, INC. Engineers - Constructors		SITE: <u>WOTH0</u>	
				WEEK ENDING: <u>8-12-58</u>	
FROM: <u>C DEVLIEGER</u>		TO: <u>JS CCE</u>		SHEET <u>3</u> OF <u>4</u>	
WO NO: <u>19907</u>		FACILITY: <u>LIVING QTRS TENT</u>			
<u>100</u> %	BLDG NO: <u>2</u>	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF BEDS CHAIRS</u> <u>HOT LOCKER AND TENT FLY.</u>					
WO NO: <u>19907</u>		FACILITY: <u>ADJY ROOM TENT</u>			
<u>100</u>	BLDG NO: <u>3</u>	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF GAME TABLES</u> <u>AND CHAIRS TENT FLY.</u>					
WO NO: <u>19907</u>		FACILITY: <u>LIVING QTRS TENT</u>			
%	BLDG NO:	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF OF BED, CHAIRS</u> <u>HOT LOCKERS AND TENT FLY.</u>					
WO NO: <u>19907</u>		FACILITY: <u>MICRO BARGRAPH STA 3440.02</u>			
<u>100</u>	BLDG NO: <u>7</u>	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF AIR FENCE EQUIPT.</u> <u>BEDS, HOT LOCKERS AND CHAIRS</u>					

1 F-60a

NOTE: Narrative is to be concise and explicit but in more detail than Progress Report Remarks.

Reproduced from the holdings of the National Archives
Pacific Southwest Region

INSPECTOR'S WEEKLY NARRATIVE REPORT		HOLMES & NARVER, INC. Engineers - Constructors		SITE: <u>VIOTHO</u>	
				WEEK ENDING: <u>8-13-58</u>	
FROM: <u>C DEVLIEGER</u>		TO: <u>JS COM</u>		SHEET <u>4</u> OF <u>4</u>	
WO NO: <u>11907</u>		FACILITY: <u>NAVY CUBES DIESEL FUEL TANKS</u>			
<u>10%</u> BLDG NO:		START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF DIESEL OIL TANKS</u>					
WO NO: <u>11907</u>		FACILITY: <u>GASOLINE SUPPLY</u>			
<u>10%</u> BLDG NO:		START DATE: <u>5-12-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF GAS DRUMS</u>					
WO NO:		FACILITY:			
% BLDG NO:		START DATE:	COMPLETION DATE:		
NARRATIVE:					
WO NO:		FACILITY:			
% BLDG NO:		START DATE:	COMPLETION DATE:		

1 F-60a NOTE: Narrative is to be concise and explicit but in more detail than Progress Report Remarks.