



405180

Department of Energy
Pacific Area Support Office
P.O. Box 29939
Honolulu, Hawaii 96820

JUN 5 1979

Addressees

OPERATIONS PLAN - LLL
ENEWETAK AND BIKINI LAGOONS, JUNE 12-25, 1979

The enclosed Operations Plan covers Mission No. 8 for FY 1979 and has been coordinated with Dr. Noshkin, H&N/PTD and U.S. Oceanography.

For additional information please contact Harry Brown at A/C 808, 422-9211.

Sincerely,

Original Signed By
H. U. BROWN

W. J. Stanley
Director

OP-375
HUB:jhf

Enclosure:
Operations Plan

Addressees

- Roger Ray, APO, NV
- Oscar DeBrum, Chief Secretary, MI Govt
- Commander, JTG, COL Halleran
- Adrian Winkel, HiCom, TTPI
- R. W. Taft, AM/PE&B, NV
- C. E. Otterman, U.S. Oceanography
- Jim Watt, DOE/DNA Coordinator
- Don McAfee, Global Associates
- COL J. Reeve, Commander, KMR
- Mr. W. Koga, H&N/PTD
- Mr. D. Brush, H&N/PTD
- Mr. T. Murawski, H&N/PTD
- Mr. R. Lamb, H&N/PTD
- Mr. J. Foard, H&N/PTD
- Mr. H. Brown, DOE/PASO
- Dr. W. Robison, LLL
- Scott Stege, TTPI/LNO, Kwajalein
- Site Representative, Enewetak
- Resident Manager, H&N/PTD, Enewetak
- Dr. B. Wachholz, EV/HQ

REPOSITORY DOE/PASO
 COLLECTION DOE/NV
 BOX No. 1236
 FOLDER LLNL FOLDER #3
FY 1979
GENERAL CORRESPONDENCE

CONCURRENCES
RTG. SYMBOL
PLO
INITIALS/SIG.
HUB/ [initials]
DATE
6/5/79
RTG. SYMBOL
DIR [initials]
INITIALS/SIG.
WJS [initials]
DATE
RTG. SYMBOL
INITIALS/SIG.
DATE
RTG. SYMBOL
INITIALS/SIG.
DATE
RTG. SYMBOL
INITIALS/SIG.
DATE
RTG. SYMBOL
INITIALS/SIG.
DATE
RTG. SYMBOL
INITIALS/SIG.
DATE
RTG. SYMBOL
INITIALS/SIG.
DATE

OPERATIONS PLAN

MISSION NO. 8 FY 1979

ENEWETAK AND BIKINI LAGOONS

I. BACKGROUND AND PURPOSE

Lawrence Livermore Laboratory (LLL) has DOE-sponsored programs in the Marshall Islands involving the sampling, measurement, and cycling characteristics of radionuclides in soil, water and biota. These investigations are aimed at producing results which will better enable the United States Government to rehabilitate Marshall Island Atolls for the safe use by their former residents.

II. DESCRIPTION OF MISSION

At Enewetak Atoll the lagoon bottom sediment sampling work begun in April will be completed. The R. V. Liktanur II will serve as a work boat and will provide quarters and subsistence to the scientists. Bikini sampling will be performed similarly.

III. RESPONSIBILITIES

Dr. Vic Noshkin will be the Party Chief.

IV. SCHEDULE

	AR Hono	AR Kwaj	LV Kwaj	AR Bikini	LV Bikini	AR Ent	LV Ent	AR Kwaj	AR Hono
V. E. Noshkin	6/12	6/13	6/14	6/15	6/19	6/20	6/23	6/24	6/25
R.J. Eagle			(same as above)						
J.S. Schweiger			(same as above)						

V. LOGISTICAL SUPPORT REQUIREMENTS

- A. H&N - area clearances, hotel and vehicles per Dr. Noshkin's letter dated May 8, 1979.
- B. DOE/DNA Coordinator - Prepare manifest and assist in logistics per usual.
- C. On board -
 1. Operational winch and adequate freezer space for sediment samples.
 2. Empty water barrels to be picked up from Enewetak.

VI. FUNDING

Support for Dr. Noshkin's program is funded through SANL 715002.

VII. REPORTS

In accordance with requirements V., of the "Development of R. V. Liktanur Operations Plans" procedure dated September 25, 1975, the Party Chief will submit a report no later than 30 days after completion of the operation to the Director, PASO, with an information copy to the Assistant for Pacific Operations, NV. This report should be concise and cover all pertinent information such as adequacy of support, and offer any comments or recommendations which will improve future operations.