

~~SECURITY INFORMATION~~

Reproduced from the holdings of the National Archives

HO. MESS & HARVER

~~RESTRICTED~~

*Handwritten initials*

TO

REPLY TO

DATE

FROM

C. F. EAST

1953 JAN 22 A-15

REPLY TO CONTRACT - TARI CAMP

JUNE 22, 1953

In reviewing the status of current contract orders in connection with the Tare Camp, we find that contract item A-15, covering Movie and Recreation Areas, is covered only by a preliminary estimate dated November 24, 1952. On January 20, 1953, we received a 3745 and current cost estimate in the amount of \$3,776, which amount covered the estimate for construction of the baseball field, water and electric, and this estimate applied to contract item A-15.

It is important that you prepare a current cost estimate for the movie and for any other recreational areas or facilities outside of the baseball field reflected on the above-referenced engineering change order.

COPIES TO: [illegible]

Remarks:

- cc: Project Manager /1
- Contract Administrator
- Chief of Operations
- Chief Project Engineer
- Controller /1
- Chief Estimator
- Central Files (2)
- Jobsite Files (2)

*Handwritten notes:*  
 Approved by [illegible]  
 [illegible]  
 [illegible]  
 [illegible]  
 [illegible]

DEPARTMENT OF INTERIOR	ENGINEERING DIVISION
SINGLE REVIEW APPROVAL	REVIEWER'S SIGNATURE
<i>[Signature]</i>	<i>[Signature]</i>
REVIEWER (ADP)	DATE
NAME	DATE
<i>[Signature]</i>	<i>[Date]</i>

*Handwritten note:*  
 This is a copy of the original contract... the... of the... create... See... any... law

~~SECURITY INFORMATION~~

~~RESTRICTED~~