



Department of Energy
Pacific Area Support Office
P. O. Box 29939
Honolulu, Hawaii 96820

JUN 18 1979

March

Addressees

REVISED SCHEDULE FOR THE LIKTANUR II

Enclosed is the revised schedule for the Liktanur II through October 4, 1979. These revisions have been coordinated with the Party Chiefs.

In anticipation that the contract with U.S. Oceanography will be extended for an additional year, September 16, 1979, through September 16, 1980, it is important that you plan your schedule accordingly. The cost of DOE will vary very little whether the Liktanur II is in port or at sea, so it is certainly in our best interest to use the vessel as fully as the contract permits.

We want to schedule a users meeting to be held at Livermore on July 24, 1979 and ask each of you to respond by June 29 as to whether this is convenient and your interest to attend.

We look forward to your reply.

Sincerely,

W. J. Stanley
Director

OP-397
HUB:jhf

*Enclosure:
As indicated*

Addressees

*Roger Ray, APO, LV
Dr. Bruce Wachholz, EV/HQ
Dr. W. Weyzen, HQ
T. F. McCraw, HQ
L. J. Deal, HQ
Dr. Hugh S. Pratt, BNL
Nat Greenhouse, BNL
Dr. W. Robison, LLL
Dr. V. Noshkin, LLL
Dr. E. Reese, MPRL*

*C. E. Otterman, U.S. Oceanography
H&N/PTD*

Info Only

*Don McAfee, Global Associates, Kwaj.
COL J. Reeve, Cdr, KMR
DNA/DOE Coordinator, Kwaj.
HICOM, TTPI, Saipan
Chief Secretary, MI Government*

5011969

