

Tests  
@ CTR

Captain Gay  
~~Mr. Carlson~~  
CDR Wolff  
Major Fava  
Major Cotner  
Mr. Little

1973 JAN 26

PA 12 38

U.S. ARMY ENERGY COMM.  
TWA UNIT

411610

NNNCZCQTA#87

PTTUZYUW RUWJSLC0731 0250800-UUUU--RHEGAAA.

ZNR UUUUU

P R 240135Z JAN 73

FM USAEC/ROGER RAY/ENIWETOK MI

TO RHWNEAA/USAEC/M E GATES/LAS VEGAS NEV

INFO RHEGAAA/DMA CAPT GAY/GERMANTOWN MD

RHEGAAA/USAEC/T MCCRAW DOS/GERMANTOWN MD

RHEGAAA/USAEC/E HELD DIR REGULATORY/GERMANTOWN MD

RHWNEAR/UNIV OF CALIF/LLL WALTER NERVIK/LIVERMORE CA

RUHHABA/USAEC/PASO W STREENAN/HONOLULU HI

BT

UNCLAS

BEST COPY AVAILABLE

PHASE III SURVEY STATUS REPORT NO. 10

ACTIVITIES OF JAN 19-22 1973

BIOTA GROUP RETRIEVED TRAPLINES AND OBTAINED PLANT  
SAMPLES ON JANET, COMPLETING JANET SAMPLING GRID ON  
JAN 19. A SECOND CREW ON JAN 19 COMPLETED A SAMPLING  
TRANSECT OF GLENN, TAKING PLANT SAMPLES AND ACCOMPANYING  
SOIL ACROSS THE LAGOON - SEAWARD ISLAND DIMENSION.  
ADDITIONAL TRAPLINES RETRIEVED FROM JANET ON JAN 20  
AND A COLLECTION SERIES COMPLETED ON DAVID SAME DATE.  
SAMPLE PREPARATION CONTINUED THROUGHOUT THE PERIOD.

A364

REPOSITORY \_\_\_\_\_  
COLLECTION \_\_\_\_\_  
BOX No. \_\_\_\_\_  
FOLDER \_\_\_\_\_

PAGE 2 RUWJSLC 0136 UNCLAS

TRAPLINES SET ON DAVID AND COLLECTION SERIES ON IRENE  
JAN 22.

SOIL GROUP COMPLETED PROGRAM ON OLIVE JAN 19 AND  
PROFILES ON ELMER SAME DAY. THIS COMPLETES ELMER  
PROGRAM. SURFACE SAMPLING COMPLETED ON FRED JAN 19,  
PROFILES JAN 20. THIS COMPLETES FRED. NANCY AND PERCY  
COMPLETED JAN 20 AND VEHICLES PRE-POSITIONED ON  
JANET DURING PRELIMINARY RECONNAISSANCE. ENTIRE SOIL  
SAMPLE EFFORT (16 WORKERS) CONCENTRATED ON JANET JAN  
22 AND MADE GOOD PROGRESS IN SURFACE SAMPLING. GRID  
SURVEY PERSONNEL ASSISTED.

MEDICAL EMERGENCY EVENING OF JAN 22 DELAYED  
PREPARATION AND DISPATCH OF THIS REPORT. SITE CONTRACTOR  
EMPLOYEE SUSTAINED HEART ATTACK REQUIRING EMERGENCY  
EVACUATION. MANY SURVEY PARTY MEMBERS AND OTHER ISLAND  
RESIDENTS INVOLVED UNTIL EARLY MORNING WITH ASSISTANCE  
TO DOCTOR, COMMUNICATING NEED FOR AIR EVAC AND  
FABRICATION AND EMPLACEMENT OF AN EMERGENCY RUNWAY LIGHTING  
SYSTEM. PATIENT SAFELY EVACUATED EARLY JAN 23 WITH ALL  
VITAL SIGNS STABLE, THANKS TO AVAILABILITY ON SCENE OF A

PAGE 2 RUWJSLC 0136 UNCLAS

MEDICAL DOCTOR. ELAPSED TIME FROM DOCTOR'S REQUEST FOR  
EVACUATION UNTIL ARRIVAL OF EVACUATION AIRCRAFT  
APPROXIMATELY NINE HOURS.

END PHASE III RPT NO. 10

BT

#0731