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PLANNING AND OPERATIONS DIRECTIVE (NVO-121) - 1972 - ENIWETOK
ATOLL RADIOLOGICAL SURVEY

This directive outlines the purpose, objectives, and plan

for the 1972 Eniwetok Atoll Radiological Survey, establishes

authorities, responsibilities, and procedures for its execution,

and sets forth program policy, definition, coordination, and,

authorization for funding.
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PLANNING AND OPERATIONS DIRECTIVE (NVO-121) - 1972

ENIWETOK ATOLL PRE-CLEANUP RADIOLOGICAL SURVEY

I. Background

A. History snd Purpose

The Eniwetok Atoll was extensively used during the 1950's for atmospheric
nuclear testing, necessitating displacement of individuals living there.
Since the United States Government is prepared to release legally the

entire atoll to the trust territory government at the end of 1973, subject
to retention of some minor residual rights, rehabilitation of the atoll
has been proposed. In anticipation of possible rehabilitation, a prelim-
inary survey of the Eniwetok Atoll was conducted by NV during May 1972 to

facilitate comprehensive survey planning, This survey established partial
information on the extent of radioactive material on the atoll, but the
information was not sufficiently comprehensive to permit careful assessment
of the radiological implications of test debris remaining on the atoll or
of cleanup costs for material that must be removed before the native
population can return, A comprehensive survey is required in order that
these assessments may be made. The AEC has accepted responsibility for
conducting this survey and has assigned it for Headquarters coordination
to DMA and has directed NV to implement the program.

The purpose of this Pianning and Operations Directive is to provide guidance
and to define responsibilities for the conduct of this survey.

a

Poitticei—Gorsideretionerend Interazency Arrangements”

Within the AEC the Assistant General Manager for Military Application is
responsible for coordination with the Department of the Interior (including

Trust Territories Administration}, the Department of Defense, the Environmental

Protection Agency, and all other Washington level agencies and officials.
There has been established an interagency Washington level coordinating group
charged with definition of overall Eniwetok Atoll objectives, with one

member each from the Department of Interior, Department of Defense, and AEC,

Objectives of the Survey

Specific objectives of the Eniwetok Atoli pre-cleanup radiological survey
are as follows:

1. To locate and identify contaminated and activated test debris.
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2. To locate and evaluate any significant radiological hazards which may
complicate cleanup activities.

3. To identify sources of direct radiation and food chain-to-man paths
having radiological implications.

D. Survey Plan

The Radiological Survey Plan, which describes the manner in which the
technical objectives are to be achieved, is attached as Appendix A.

Authorities and Responsibilities

Authorization and guidance for the Eniwetok Atoll pre-cleanup radiological survey
was furnished NV per teletype from AEC Headquarters dated September 13, 1972,
attached as Appendix B.

The Division of Military Application will provide overall Washington direction
and will coordinate AEC policy relating to the conduct of the survey itself.

Standards and requirements for the survey have been defined by the Division of
Operational Safety and Biomedical and Environmental Research, and are incorpo-
rated in the Survey Plan.

Within the Nevada Operations Office, the Assistant Manager for Operations will
be responsible to the Manager for successful accomplishment of the objectives
of the Eniwetok Atoll radiological survey, laboratory analysis effort and for
preparation of the required survey and study reports. He will be supported by
a Technical Director who shall have full authority and responsibility for the
technical conduct and execution of the survey plan, The Assistant Manager for
Operations will be assisted, to the extent required by the Assistant Manager for
Engineering and Logistics, and the Director, Pacific Area Support Office, in

matters of field support. Within this framework, NV's responsibilities are as
follows:

1. To prepare a plan for the conduct of the field survey and for the analysis
of samples obtained, utilizing necessary laboratory and contractor support.

2. To select personnel to conduct the field survey.

3. To select laboratories and personnel to accomplish the laboratory analysis
work. This task includes the establishment of procedures, standards and
methods for the correlation of data between laboratories.

4. To support AEC Headquarters sctivities required for pathway and dose
assessment.
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IV.

5. To arrange for necessary logistical support.

6. To maintain direct liaison with DNA for field support and to keep AEC
Headquarters Divisions cognizant of field activities.

7. Pending further guidance, to address priority considerations in planning
for sample analysis and for the biological pathway and dose assessment
portions of this task.

8. To develop the appropriate survey reports and submit them to AEC Headquarters.

Organization

The organization for the Eniwetok Atoll radiological survey program is incorpo-
rated in Appendix A,

Survey Execution

The survey will be conducted over a period of about eight weeks starting on
or about October 13, 1972.

The field party performing this survey is expected to include representatives
of:

1. Division of Operational Safety, (DOS), HQ

2. Office of the Assistant Manager for Operations (AMO), NV

3. National Environmental Research Center (EPA/NERC), Las Vegas, Nev.

4. Laboratory of Radiation Ecology (LRE), University of Washington

5. Lawrence Livermore Laboratory (LLL)

6. Holmes and Narver, Inc. (H&N)

7. Eberline Instrument Corporation (EIC)

The Laboratory effort will continue for some months following the survey and
is described in detail in Appendix A.



Initial deployment of equipment and personnel will be via military special air
mission from Travis Air Force Base to Eniwetok. Personnel rotation and sample
shipments will be handled by normal military and commercial aircraft. A schedule
of field survey personnel is attached as Appendix C.

Program Funding

Funds in the amount of $314,000 have been made available for this survey. Of
this, $100,000 was provided by DOS and $214,000 by DMA.

Costs will be reported by contractors in category 03-30-01-02 (on-continent
technical support). The Finance Division will record costs as necessary to
account for the various funding sources,

Contractors will be provided funding in financial plans in the above category.

LLL internal effort associated with this survey will be costed within LLL
program funding.
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APPENDIX A

ENIWETOK RADIOLOGICAL SURVEY PLAN

x 29 September 1972

. W.E. Nervik, Technical Director

INTRODUCTION

Purpose: AEC Headquarters has accepted responsibility for conducting

@ comprehensive radiological survey of the Eniwetok Atoll. DMA has

been given responsibility within Headquarters for the survey and they,

in turn, have delegated the responsibility to NVOO. In the wording

of the 13 September 1972 implementing directive from DMA to NVOO:

"It is the overall AEC purpose to gain a sufficient under-

standing of the total radiological environment of Eniwetok

Atoll to permit judgments as to whether all or any part of

the atoll can safely be reinhabited and, if so, what steps

toward cleanup should be taken beforehand and what post-

rehabilitation constraints must be imposed. It is necessary

to thoroughly examine and evaluate radiological conditions

on all islands of the atoll and in the local marine environ-

ment prior to commencement of clean-up activities in order

to obtain sufficient radiological intelligence to develop

an appropriate cleanup program.

Specifically, it is necessary:

“ l- To locate and identify contaminated and activated test

‘debris,

2~ To locate and evaluate any significant radiological

hazards which may complicate cleanup activities, and —

3- To identify sources of direct radiation and food chain-

to-man paths having radiological implications.

You are directed to plan, organize, and conduct a radiolo-

gical field survey to develop sufficient data on the total

radiological environment of Eniwetok Atoll to permit the

assessments on which the judgments described above can be

made, This survey should be accomplished as soon as possible

upon completion of the necessary planning and coordination,

It should consider the total environment pertinent to re-

habilitation including both external radiation dosage
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and biological food-chain considerations. It is anticipated

that technical standards and requirements will be provided by

responsible divisions within AEC Headquarters."

Organization: The organization of the field survey, the analytical

work, and the interpretive effort associated with the Eniwetok Pro-

gram has largely been determined by the following considerations;

1. At the Headquarters level the Division of Biology and

Environmental Research (DBER) will have responsibility for assessing

the radiological implications of sources of direct radiation and food

chain-to-man paths, DBER will provide guidance as to the data needed

from the field to conduct that assessment.

- srs eee Wek

The Division of Operational Safety (DOS) will share responsibility forplanning the survey and will provide the coordination of these plans andtheir extension during the survey with the Assistant General Managerfor Environmental Safety (AGMES). DOS will also provide informationon the survey to EPA staff at the Washington level upon request. DOSwill review and evaluate all data and assessments relevant to the feasibilitof various cleanup methods and methods for disposal of hazardous materialsand will make recommendations on requirements, guidelines, and environ-mental and health protection standards to be employed during cleanupOperations,"!
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on technical organizations which already have made commitments for

their people for FY 73. The number of qualified organizations able

and willing to respond is therefore limited.

5. Since no compromise on the quality or comprehensiveness of

the survey will be acceptable, participants are being chosen on the

basis of their being able to do the necessary high quality work in the

time frame in which it is needed.

With these considerations in mind, an organizational chart of the

Eniwetok Survey Program is shown in Fig. 1. NVOO is the primary organi-

zation for implementing the survey, interacting with DMA, DBER, and

DOS at the Headquarters level. The survey itself, and the interpretive

effort associated with it, have been divided into eight categories:

~O~



Figure l

ORGANIZATION OF THE

ENIWETOK SURVEY PROGRAM
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the Radiological Assessment Review Group appointed by DBER; Field Operations

Coordination at NVOO; measurements involving the Cleanup Survey; External

Dose and Soil Survey; Air, Biota, and Potable Water Survey; Marine Survey;

and Sample Analysis; and Data Evaluations. Authors of detailed plans for

each of the last six categories are indicated on the chart. It is now

expected that the program will involve personnel from the following

organizations: NVOO, NERC (EPA), LLL, LASL, MCL, Univ. of Wash., HASL,

Eberline Inst. Co., TTPI, Univ. of Hawaii, DOS, and DBER, plus organiza-

tions not yet identified involved in the Radiological Assessment Review

Group.

For orientation purposes a map of Eniwetok Atoll is shown in Fig. 2.

Previous surveys in May and July of this year indicate that radiological con-

tamination levels vary from light (1-10 uR/hr at 3') for islands on the

southern half of the atoll to heavy (>1000yR/hr at 3') on Runit, with

islands on the northern half of the atoll in intermediate categories.

As can be seen from Fig. 2, no survey data are available for at least

10 of the islands. Data on radiological levels in the marine environment

and in air are particularly scarce. Our intent is to obtain samples and

data from the least contaminated islands first, then move to the more

highly contaminated islands, and end on Runit. The marine work will run

concurrently with the terrestrial survey. This is not, however, meant

to imply that the least contaminated land areas have the least contam-

inated adjacent marine environment. Currents and other processes in

the lagoon have probably redistributed the initial inventories of

radionuclides to the extent that any attempt to predict relative con-

tamination levels in the marine area near each island is presently impossible,

In this survey, we will design and carry out our field studies in

the Atoll with sensitivity to preservation of the natural environment.

This means that we will make an effort to utilize the Literature, outside

experts, and our own experience in order to sample living populations and

soils so as not to generate imbalances. Special care will be taken to

avoid the addition of persistent toxic material, wastes and refuse, and

to leave the environment of Atoll in as least as good a condition as when

we entered it.

It, RADIOLOGICAL STATUS AND DOSE EVALUATION:

The Data Evaluation Group is an integral part of the program plan for
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Eniwetok, and this Group has been involved since the inception of the

study in the development of a measurement and evaluation plan which

optimizes the return of information aimed at the objectives. The design

of the program has been formulated after considering the following re-

quirements:

1. Program focus. That the program plan be developed in response to a

well-defined charter and objectives, as stated and discussed in the

first section of this report.

Use of existing data. That past studies and data be brought to bear
 

on the measurement and evaluation program design, including survey

data from Eniwetok and Bikini and the more general literature on

radioactivity in food chains in the Atoll. Such data have provided

guidance for developing measurement plans which will give compre-

hensive information for assessing radiological aspects of future

habitability and the feasibility of clean-up prior to rehabilitation.

Integrated program structure. That information and materials flow
 

through a system of sample collection, identification, analysis,

and interpretation which provides for the best utilization of time

and resources, minimizes errors and losses, and allows for rapid

feedback and long term access to samples, raw data, and logic

sequences which lead to results and interpretations.

Technical resources for evaluation. That the evaluation of data for
 

radiological assessment be approached in a way which utilizes the

very latest understanding of radioactive transport in the environment

and of mechanisms and parameters affecting the dose to man. This

principle is to be implemented by drawing on resources and capabilities

in a number of institutions, including LLL, LASL, HASL, and the Uni-

versity of Washington. In addition, information on projected living

patterns of future inhabitants which might influence a radiological

assessment will be evaluated with the assistance of experienced in-

dividuals. Contact is being made with Dr. John Tobin, an anthropolo-

gist very familiar with the living habits of the native population,

in this matter, and we will also draw on scientific investigators of

long experience in the Atoll, such as Dr.'s Held and Seymour of the

University of Washington, Additional key participants and consultants

-6-



are listed in Table l,.

Table 1

Major Participants in the Data Evaluations Group

Group Leader: D., Wilson, LLL

Data Handling and Computations: W. Martin, W. Phillips, (LLL)

Calculations: Y. Ng (LLL), B. Bennett (HASL),

B. Rich (LLL)

Evaluations and Applications: W. Robison (LLL), B. Rich (LLL),

C, Richmond (LASL), D. Wilson (LLL)

Consultants: J. Tobin (TTPI), E. Held (AEC),

A, Seymour (U of Wash.), P. Gustafson (ANL),

M, McLaughlin (HASL), R. Conard, M.D. (BNL).

5. Communication of results, Finally, that the evaluation, as it proceeds
 

in time, will be in close communication with the Division of Bio-Medical

and Environmental Research (DBER) through a review committee headed by

Dr. Nathaniel Barr (See Figure 1). The advantages to such a communication

are two-fold:

a. For maintaining point-in-time cognizance of our activities, methods,

and results, which will enable DBER to review the final product more

intelligently and more effectively under time constraints, and

b. For providing guidance during the prorress of the survey and to

serve as a point of contact for information available across the

whole research proyram in the AEC on environmental radioactivity,

including AEC experience in DBER and DOS regarding radiological

assessment and rehabilitation on Bikini.

The "Radiological Report on Bikini Atoll," April, 1968, by Dr. P.F.

Gustafson, then of DBM/AEC and now of ANL, provides an excellent backdrop

against which to view the current Eniwetok evaluation program, Comparison

and contrast of the two situations (Bikini and Eniwetok) regarding radiological

aspects provides a number of facts useful in developing a program plan, Most

-7-



relevant to the Eniwetok program is to emphasize the similarity in the

environments and the expected lifestyles of the future iphabitants One —_

could elaborate on second-order differences as they exist or as they are

to be expected, but it is most important to point out two major considera-

tions:

1. Regarding the major pathways, evaluation can be based primarily upon

the expected similarity which will exist in Lifestyle and habits

between the returning Bikinians and Eniwetokese. The predominant

protein source will be from marine fish, but, where possible, coconuts,

pandanas, and arrowroot will be cultivated for food. A diet can be

constructed on the basis of the Rongalese diet, as was done by

Gustafson for Bikinians, and adjusted as indicated by information

gained on the specifics of Eniwetok Atoll.

2, Serious contrast can be made, however, between Eniwetok Atoll and Bikini

Atoll as regards the base radiological contamination, which is both

larger for Eniwetok and compounded by the larger amounts of e395, and

other transuranics. Thus, while we cannot yet speak of the relative

importance of long-lived fission products, activation products, or

alpha radioactive elements, it will be necessary to provide comprehensive

assessment of the latter class of radionuclides in order to put these in

perspective to the others. This will include assessment of both the in-

halation and ingestion pathways.

In brief, the assessment is organized around a pathway-dose two dimensional

matrix, Radionuclide composition of dose transfer media such as foods, air, and

water will be coupled with existing models of intake and metabolism to calculate

potential dosages, taking into consideration the projected patterns of living

of the future inhabitants,

The major pathways under consideration are:

1. External Radiation

2, Internal Radiation

@, Terrestrial Foods

b. Marine Foods

ce. Water

3. Inhalation, Submersion

An understanding of the data base to be generated for these assessments

can be obtained in the following sectizns of this program plan. It is our

goal to provide all the data needed to order the relative importance of

-8-
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radionuclides and pathways on the overall picture of radiological assessment

for habitability at this time, and to provide data and interpretations which

will guide clean-up assessment, These data, however, will not, in all cases,

be sufficient to predict potential dosages over the long-term. This point

is made to emphasize that limitations in the data base may exist which will

not allow detailed pathway modeling and projection of infinite future dosages

in all cases,

Previous studies at Eniwetok provide a basis for developing a list of

radionuclide species to be encountered in the measurements program (see

Table 2). This list may not be complete, and the study may turn up other

induced activities, Nevertheless, it is most probable that a small number

of radionuclide species will lead to the majority of significant dosages

90
as was found for Bikini. In addition to the transuranics, we expect Sr,

13Tog, 606, and perhaps 9749e to be major contributors to dosage, depending

on the pathway considered and the circunstances.

Most of this work of assessment will be straigntforvar’ and will consist

of applying food~chain and dosimetric data well in hand in the literature and

available in such sources as ICRP No. 2. However, we recognize the importance

of the results of the measurement program in penerating new information on

the transport and fate of the heavy elements and we also recognize our re-

liance on other current research and evaluation activities in the areas of

heavy element biological distribution md dosimetry in man,

We plan to work closely with DBER and groups such as the NVOO Applied

Ecology Group and the AIBS Advisory Cormittee on Plutcrium, particularly to

interpret the significance of plutonium in the context of habitability and

clean-up.

EXTERNAL DOSE AND SOIL SURVEY:

This soil survey plan is based largely on the draft plan dated

 

31 August 1972 developed through consultation among the following individuals:

Drs. Seymour, Held, Nelson, Welanda, and Schell (Univ. of Wash.), Drs.

Eberhart, and Gilbert (BNW), Mr. MeCraw (DOS), and Mr. Lynch (NVOO).

The survey has been divided into four phases. Phase I is designed to

identify any unsuspected radiological problems on the least contaminated

islands. Phase II includes islands which have been subjected to fallout to

various degrees (minor to somewhat severe) and conrtruction activities which



Table 2,Radionuclides >» be expected in the FEnivetok “ironment
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Half-life in man following uptake in tissue

HX
Effective energy for deposition in human tissue. (includes active decay products)

KKK ; .
Abbreviation: GY (Gastrointentinal tract), WB. (Whole body),



Table 2, (continued)
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could have modified the distribution of radionuclides, Phase III deals

with islands which have been sites for, or very near to, surface ground

zeros and/or extensive test activities. Contamination exists in the

form of activated metal debris, radioactive waste disposal areas, dis-

tributed fallout, and localized plutonium contamination, The survey

will also include an estimate of the extent of radioactive scrap metal

situated on these islands. Finally, Phase 1V addresses Runit (Yvonne),

the most heavily contaminated island.

The selection process for survey priorities is based upon insult

determination of each island from examination of historical records

and current radiological data provided by preliminary surveys of Eniwetok

Atoll in July 1971, Mey 1972, and of Runit in duly 1972.

Field Meter Survey

The survey includes a very detailed examination of the peographicai

variability of the gamma exposure rate in air on each island due to the

gamma rays of greater than LOO Kev emitted by radionuclides deposited in

the soil, These nuclides are primarily fission and neutron activation

products, The Baird~Atomic scintillation instrument, which utilizes a

i" x 1" Nal crystal, will be used to make these measurements. Similarly,

the flux of gamma rays of energies less than 100 Kev due to e324 and

2Mla will be measured by the FIDLER, This instrument consists of a

1/8" thick x 5" diameter Nal crystal connected to a rate meter. The

geographical variation of these measurements will cnable the survey teams

to locate the areas contaninated with radtoactivity where soil samples

may be collected for laboratory analysis to determine the concentrations

of specific radionuclides present.

AerialRadiological Measurements
 

This method has been used by EG&G, Inc. for several years for rapidly

and economically surveying large land arees for radioactive deposition and for

the location of lost radioactive sources. The data provided by such a survey

will be extremely valuable in guiding the field survey teams in the conduct

of their surveys. Jt will greatly reduce the possibility of the survey teams

missing contaminated areas and at the sare time increase their efficiency by

eliminating their need to extensively survey unconiesinated areas.

The EG&G airbcrne radiation detection system that we propose to utilizedg
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consists of two pods mounted on a helicopter or light aircraft. Each pod

contains 20 5" x 2" NaI crystals. The signals from these detectors are

summed and submitted to a data acquisition system, The output is monitored

by 8 single channel analyzers and a multichannel analyzer for gamma spectral

analysis. Also included in the system is an inertial navigation system

whose output is recorded simultaneously with the radiation data on magnetic

tape,

If the system were mounted on a helicopter travelling at 100 ft/sec,

the spatial resolution for 241 on the surface is apvroximately 100 feet

when using the single channel mode of operation, High energy gamma enitters

may be located with a spatial resolution of about 50 feet based upon they t p

accuracy of the inertial navigation system. The minimum limits of detection

eb1
60 131s is about 1 yR/hr and anproximately 1 ci/m® for Am,for Co and

The system may also be flown satisfactorily on smell Tixed wing aircraft,

but the spatial resolution is directly relnted te airspeed,

The total weight of the system is Us:00 lbs and reauires 3 people to

operate. It would take aeporoximately 1-3 weens to complese the survey de-

pending upon meteorological conditions.

oAerial photographs of c
r he islands may also be taken with a scparate

EG&G system which incorporates four Hasselbled canerus equipped with 80 mm

lenses, High resolution vhotographs obtaired .ltih this system are a

necessity in order to accuretely identify Jecaticns where soil samples and

survey meter readings were obtained as well as to assist in assessing the

amount of cleanup that will be required.

soil Sampling Progr oe”
 

The soil sampling program of the survey will be conducted in a manner

that will insure statistically meaningful results. Several types of soil

samples will be collected for enalysis: (1) A sampie consisting of two

; (2) A surface coil sample collected@ oD w oO a15 em deep cores of 30 one are

by a “cookie cutter" of 30 on? area to a depth of 5,9 em; and (3) A

profile collection besed upon side wall seacplinc in a trench in which

complete samples of fixed horizontal arca sre taken to selected depths.

The increments of depth sre chosen accordins to oredicted, suspected,

or known radioisotor. concentration ve, derth relitionshins and also

according to any soil herizens present eat tht sample lecation, WNominal



depth increments in centimeters will be: 0-2, 2-5, 5-10, 10-15, 15-25,

25-35 and at 15 cm intervals below 35 cm. If a soil horizon is encountered

the interface lines will be chosen as the increments from the horizon

rather than the fixed nominal increments from the surface.

Locations for the collection of soil samples will be chosen on the

basis of (1) random selection and (2) ground or aeri#l] survey meter readings.

These are described below:

randcon:n relecton,a oOA. Samples collected on the basis of

1. Each island will be divided by a narrow grid, (i.e.,

approximately 2500 points or 50' x 50! grid whichever is

smaller). All areas defined by such a grid vill be numbered,

2. if stratification is desired and in orier, the strata will be

chosen and indicated on the prid netyvork,

3. Individual semple areas will then te chesen within each strati-

fication or grid by selection of the cpnmropri:te coordinate

number utilizing rendom number usbles. The unmber of samples

per island or group hes been previcusly determined through

consideration of desired goals and statisticil significance,

4. The exact location of the sample collection is to be the center

of the area chosen by the random number Lechniaue described in

No, 3 above. ft is realized that the deternnition of such a

point with any great precision or eccursey in the field is tech-

nically imprectical in most cases. It is mect important however

that the sexple collecter mute ever; vrecsontbie effort to locate

the position as closely as possible. nn perticular, the sample

should come from within a 1O foot by 19 fect area defined as the

center area of the grid point. Tdcally, the semple will come from

the exact center of this Limited crea as just stated. In the field

the location will be identificd as indicated on the man but will

4

be located protcbly by pacing or other field direction. The spot

so determined by such preinmg will to Uhe «cturl spot at the end

of the decipnuete? meber of pacer, nnd ne otter. If there is

some obstacle ts cuwmliny at thos pee Pied Jocation (e.c., 2 con-

crete psd) then that Snot shosks ic recorde? in the field aud no

sample taken,



5. Each sample will be bagged and marked with an appropriate identi-

fication code.

B. Samples collected on the basis of survey meter readings.

1. Additional samples will be collected from locations where abnormally

high readings were obtained from either the Baird-Atomic scintillator

or the FIDLER.

2. Each sample will be bagged and marked with an appropriate identifi-

cation code.

Field Analysis

A radiation counting laboratory will be established on Eniwetok Island.

This laboratory will contain a 3" x 3" Nal and an intrinsic Ge detector plus

associated electronics. These detectors will allow scanning of the samples

for ome emitting fission and neutron activation products as well as

for 1

formation which may influence the collection of additional samples from

Am. The data obtained by this scanning process should provide in-

contaminated areas. This information will also be valuable in determining

future analyses. to be performed on the samples after their arrival on the

continent.

Preliminary Soil Sampling Schedule
 

As mentioned earlier, the survey will address the least contamina-

ted islands first and proceed to the more heavily contaminated islands.

The following is a more detailed listing of the islands within each

of the four phases, Also included is a preliminary estimate of the

number and types of soil samples to be collected from each island. The number

of 0-5 cm and 0-15 cm samples is arrived at on the basis of one of each

2
sq ft of surface area and the number of 0-35 cm

5
for approximately 10

(Profile) samples on the basis of one per 8 x 10 sq ft of area or a

minimum of two per island. The other (Profile) samples are for special

situations such as decontamination pads or areas in which field activities have

disturbed the original soil.
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Phase [I

Number of Samples
 

   

Approx.

Area
Island (107 sq ft) 0-5 cm 0-15em 0-35 cm (Profile) Other (Profile)

Glenn 25 25 25 3 |
Henry 13 13 13 2

Irwin 7.5 8 2

James 4.8 5 5 2

Keith LL 11 11 2

Leroy 7 7 T 2

Rex 2 3 3 2

Bruce 9 9 9 2

David 48 48 48 6 (4ft. )

Elmer 80 96 96 4 10 (aft. )

Fred 1ho 58 58 __ 7 (hft. )
Total oo 283 283 21 23
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Phase II

Number of Samples

Approx

_~ Area

Island 109 sq ft 0-5 em 0-15 om 0-35 cm(Profile) Other

Alice 10 20 20 2

Belle 20 30 30 3

Clara 2. 8 . 8 2

Daisy 1 8 8 1

Edna 0.3 5 1

Kate 8 20 20 2 (2ft.)

Lucy 10.5 20 20 3 (2ft.)

Mary 6 20 20 2

Nancy 9 20 20 3

Olive 14 21 21 3

Pearl oT . ky WL 3

Tilda 15 30 30 3

Ursula 12 2h ey 2

Vera 10 20 20 2

Wilma T 20 20 - 2 (2ft.)

Total 307 307 28 | 7

Phase IIT APProx Number of Samples

Island 10> sq ft 0-5 em 0-15 ¢m 0-35cm(Profile) Cther

Irene 20 30 30 6 4 (6ft. )

Janet 120 150 | 150 15 (6ft.)

Sally 37 ho” ho” 10* 6 (6ft.)"
Total 220 220 16 25

 

¥
Will be influenced by the extent of PACE activities on this island.
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IV.

Phase IV

The only island included in this phase is Yvonne, which to our

knowledge is the most contaminated island in the atoll. Field surveys

will be conducted with the FIDLER and the Baird-Atomic scintillator in

order to supplement data obtained during previous surveys, The ob-

jective here will be to obtain survey data on at least as small a grid

pattern as is obtained for the other islands. Similarly, a number of

soil samples will be collected in selected locations for purposes of

evaluating the extent of cleanup required to rehabilitate the island,

The extent to which additional data can be obtained by the survey

group which speak to either the radiological hazard on Runit or to the

engineering aspects of the cleanup operaticn is not clear at this time.

The kind and amount of such additional data will be determined in the

field by the survey team.

Thermoluminescent Dosimetry Program
 

Since the energy response of the Baird-Atomic NaI scintillator is

nonlinear, the measurements made by this instrument may not be a true

measure of the external dose rate produced by the gamma emitting radio-

nuclides deposited in the soil. To overcome this deficiency we plan to

incorporate a thermoluminescent dosimetry (TLD) program which will provide a

correlation between the NaI scintillator measurements and the actual dose

rate measured by the TLDs.

This program will utilize a combination of LiF and CaF, : Dy TLD

packets. Approximately 40 packets will be placed at selected locations

in such a manner that a broad range of dose rates from 2 uw R/hr to 200

p R/hr will be measured for the correlation study. In order to eliminate

exposure during transit time, the dosimeters will be annealed at Eniwetok

Island just prior to their placement in the field. After having been

exposed for one month or more in the field, the TLD packets will be re-

covered and read out at Eniwetok Island.

ATR, BIOTA, and POTABLE WATER SURVEY
 

The objectives of the terrestrial air, biota, and potable water

sampling program are:

a) To collect representative samples of edible plants and animals for

radionuclide analysis and subsequent estimation of food-chain trans-

fer of radionuclides to future inhabitants.
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b)

a.

To measure airborne radioactivity for assessment of the inhalation

pathway of exposure, particularly for 239py , The air sampling

program will address this exposure route at the numerous "clean

islands" and also in the more contaminated areas such as the

environment on Runit (Yvonne).

To correlate the food-chain sampling program with the field gamma

measurements and soil sampling program in order to maximize the

information available to quantify rates and mechanisms of transfer

of radionuclides from soil to man through food-chains, The field

survey team will obtain plant samples wherever possible from the

soil sampling sites; the terrestrial food-chain team will bdbtain

some Soil samples, where necessary, in the areas where they sample

edible plants such as pandanus and arrowroot.

Air Sampling

Airborne particulates will be sampled by means of three types of samples:

Ultra-high volume (UHV) samples: - Two calibrated UHV samplers will be

operated at a rate of 1000 cfm. One such sampler will be operated con-

tinuously on Eniwetok Island (Fred). The other sampler will be trans-

ported from island to island for measurements, Measurements will be

made also at selected offshore sites on the LCU. Both samplers will

be supported by gross meteorological measurement of wind speed and

direction to aid in the interpretation of sources of detected radio-

activity.

Low-volume (LV) samplers: - A large number of calibrated 5 cfm LV

samplers will be fielded and operated on a semi-continuous basis,

Banks of these samplers will operate continuously on board the

Palumbo and the LCU used in marine sampling and transportation,

Others will be fielded strategically to investigate radionuclide

levels in ai downwind from contaminated areas,

Anderson Cascade Impactors - Two 20 cfm, 5 stage cascade impactors

will be used to obtain long-term samples of air for investigation of

the size distribution of airborne radioactive particles.

This combination of cir samplers will be utilized to address

the question of potential exposure to future inhabitants through

inhalation of airborne radioactive particles. The initial plan will

provide sufficient data to ascertain whether-or-not O39, exists

in the air at levels in excess of worldwide fallout background

and to define the
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locations and circumstances of any such elevatea levels. These

samples will be analyzed on a priority basis so that results

can be reviewed by the Data Evaluations Group early in the study.

These evaluations will be used to decide on any adjustments in

the air sampling program design and scope which can be proposed

to the Technical Director for implementation,

2. Biota Sampling

The terrestrial food-chain team will focus their effort on obtaining

samples of arrowroot, pandanus, coconut, crabs, birds and such other plant

and animal organisms as may constitute the diet of future inhabitants. The

edible vegetation samples will be collected as available and in conjunction

with appropriate soil samples. Edible animal species will be collected as

available by trapping or shooting.

Inedible plant species to be used as indicators for soil-root-plant

pathways will be coliected with the soil survey group. At least two or

three species that occur on all islands will be used for this purpose in

order to obtain comparative data. Samples of these will be collected on

the lagoon side, ocean side, and in the central parts of each island at

points where soil samples are collected. These will be returned to the

Eniwetok laboratory for identification and processing,

Rats, which are not considered to be @ part of the human food chain,

are the only mammals existing on the islands and may be considered as an

indicator species. These will be trapped and specific organs will be analyzed

for radioactivity. Collection sites for all specimens will be identified

on the radiological survey maps for later correlation,

3. Potable Water

The only potable water on the Atoll is derived either from rain water or

the distillation plant on Eniwetok. Samples of these will be collected for

radiochemical analysis along with sludge samples from the distillation plant.

In addition, a marginal lens exists on Engebi which we plan to sample.

4. Onsite Laboratory at Eniwetok
 

An onsite laboratory will be established on Eniwetok for processing

samples obtained by the biota field teams. ‘This will include; forced draft

ovens for drying plant material for shipment; dissecting equipment for

separating organs from animal species, and counting equipment screening of

specimens before they are returned to LLL. The principle equipment to be
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used will consist of a pair of 4" x k" NaI detectors and two single

channel analyzers. A few selected samples will also be screened with

a Ge(Li) system in order to determine their radionuclide content.

The Data Evaluations Group will be in charge of co-ordinating

collection of data and samples, sample coding, preparation, counting,

and other activities in this onsite laboratory.

V.  ENIWETOK AQUATIC PROGRAM

The mission of the aquatic survey will be to define the contri-

buting radioactivities in the lagoon and reef areas of the atoll to

assess exposure pathways to individuals utilizing the aquatic environ-

ment. Sources and levels of activity in the lagoon and reef will be

defined using indicator organisms, in-situ detectors, sediment, and

water analyses, Samples of edible marine vertebrates and invertebrates

will be collected and analyzed for specific radionvelides, Many species

will be collected from the reef and lagoon areas that were surveyed in

1964, Changes in activities levels noted over the 8 year period will

be assessed. Several methods of assessing the residence time of specific

radionuclides in the lagoon environment will be employed.

The types and quantities of samples required will be discussed in the

next sections. The entire program, covering both survey and food chain

sampling, will be integrated in order to best use our available sampling

facilities,

Program Implementation
 

The development of the aquatic program in the Eniwetok lagoon was

originally designed to take advantage of facilities offered by the research

vessel, R. V. Palumbo from the Puerto Rico Nuclear Center. The Palumbo

left Puerto Rico on August 20 enroute to San Diego, Hawaii, Kwajalein,

Bikini and Eniwetok. The mission of the vessel is in support of a DBER

funded program involving individuals from the University of Washington,

Lawrence Livermore Laboratory and Puerto Rico Nuclear Center investigating

the biogeochemical behavior of the transuranium elements in a labelled

marine environment. Due to mechanical failures and other operational

problems, the Palumbo has been in the San Diego Naval shipyard since

September 9 undergoing extensive repairs. The vessel left San Diego on

28 September. If no further delays are encountered enroute, the Palumbo's

present schedule would delay its arrival time in Eniwetok by 16 days. The
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ship will therefore be available in the Eniwetok area no earlier than 18

November. Although it will be very useful to utilize the Palumbo in the

Eniwetok lagoon survey we are unable to plan on its availability. In

order to conduct a meaningful program early in the survey, additional

vessels are being readied for the lagoon work. They include:

1) LLL Boston Whaler - 17' length

Equipped with bottom depth indicator; 65 HP Mercury outboard

and 7.5 HP auxillary motor; davit for over the side work with approximately

500 feet of 3/32" steel cable on a hand-operated winciu. The vessel will

be available for coring, water sampling, dredging, plankton tows and in-

situ detection measurements. Tne ship will be used principally to support

near-shore and reef work.

2) An "A" frame is presently under construction to mount on the LCU

now enroute to Eniwetok. A portable gasoline ensine-powered winch con-

taining 1000 feet of 3/32" stainless steel hydrographic cable will also

be mounted on the vessel. The LCU will have the capability to conduct

all phases of marine sampling and would be used principally to sample

the off-shore region of the lagoon.

3) Other ships of opportunity would be used to ferry personnel and

gear to reef areas and, when practical, to assist in plankton tows.

If and when the Palumbo arrives in Enivetok, its facilities will be

employed to supplement the on-going program. If, however, the two

facilities (Boston Whaler and the LCU) are the only ships available, a

complete program addressing all the survey foals could be conducted in

10-12 weeks without the Faluwzbo. This estimate is bared on having perfect

weather the entire period for 8-10 hours per day, 6-7 days per week.

A network of buoys will be placed in the lagoon as fixed reference

points during the survey. All personnel operating the whaler and sampling

from the LCU will be trained and knowledgeable in all sampling techniques.

All samples gathered will be properly coded and sample locations plotted

on charts, Locations will be determined by using sighting compasses and

estimates based on running time and speed from fixed reference points.

The Whaler will contain all necessary safety equipment and tow a spare

6 man raft. The raft will be a means of transport to challow reef areas,

The aquatic program, independent of the Palumbo, will require five
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personnel. Two people will operate the Whaler and three will sample

from the LCU,

The sampling program will proceed from less contaminated areas of

the lagoon to the more highly contaminated areas in order to lessen the

probability of sample contamination.

Aquatic Survey Goals and Methods
 

Purpose: To define the activity levels in the lagoon and reef environment

  

 

ARR
in order to assess levels of external exposure and the degree of eecon- —

tamination.

Objective Method

A, To assess surface exposure over the reef. Personnel operating from rafts or

Only reef covered w/less than 3 feet of water on foot utilizing B-y survey

will be assayed, meters,

B, Immersion dose in off-shore beaches, Analysis of water and sediment
 

sewaples and in-situ detection

methods using the Boston Whaler.

Cc. Definition of activity levels in the lagcon

and major out®low areas over the reers,
 

 

l. Assessment of sediment concentration Using the Whaler and LCU, sedi
levels, cores, grab samples, suspended

material, and bottom water will be
collected and analyzed. An in-sivu

detector will be used to define

relative activity levels of the

bottom. <A detailed bottom survey

using an in-situ NaI detector will

be conducted off Runit, followed by

extensive sediment sampling.

A) shore to 10 fm terrace in lagoon.
B) terrace to deep basin of lagoon.
C) deep basin,

D) craters.

The device used to obtain a botte:s

sample in any area will depend

entirely on the composition of the

sediment. The sediment in the

Lagoon varies from fine sand to
coral and algae. The percent of

each type of bottom material de-

pends on location, although, in

general, a higher percentage of

fine material is found closer to

shere where a@ corer may be used,

In the deeper area of the lagocn
higher percentages of formanifers

and nolimeda debris dominate. [In

these areas dredging and grab

sampling will be more successful.
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Objective

2, Water concentration

3. Additional supplementary data
required to assess relative concen-

tration levels in the Lagoon.

Miscellaneous activities
 

Method

Surface-to-bottom profiles will be
obtained by pumping 55 L water samples.

Samples will be obtained from 18
stations in the lagoon and 18 staticns
over the reef. Both the Whaler and
LCU will be utilized, 50 - 5 gal

bottom water samples and suspended

sediment will be obtained in the

Runit area,

A variety of indicator organisms will

be obtained by dredging the sediment

and coral knolls in the lagoon from
the LCU and Whaler. Daily plankton

collections and invertebrates will

complement this effort. Species of

algae will be obtained from reef

areas for analysis.

The desalination plant will be studied, with emphasis on the fate of the

sludge discharged from the plant,

Samples to meet survey requirements
 

Water

48-55 L water samples from the open lagoon and reef

50-5 gal bottom samples from the Runit area and craters.

Sediment

100 core samples 2" and 3" diameter

200 grab samples

100 dredge samples

50 suspended sediment samples

50 Runit cores

Biota

1) 200 plankton samples

2) Invertebrates, including -

sponges

~O4e

petailed vertical profiles of radio-
nuclide concentrations in 20 selected

cores will be determined. All other

camples will be rapidly scanned for

relative activity levels and selecte

samples Quantitatively analyzed.

Activity levels in vertical sections of

Runit cores will be determined in

about 50 samples.

If similar areas are sampled, many

individual tows will be combined for

analysis, especially if the plankton

yielca is low. All samples will be

rapidly scanned in the field and a
selected number quantitatively analyze:

on-contiinent.

Specimens will be collected from all

accessable reef areas, 409-500



Objective Method
 

Urchins individual samples are anticipated and
all will be surveyed for relative
activity levels. A selected number,

Clams probably no more than 200 will be
quantitatively analyzed. Included in
the latter estimate are all species

Starfish used. in the diet. Some selected shells
and coral will be carefully analyzed

and correlated with growth rates, con-
centrations, as indicators of changes
in the environment as a function of

time,

Sea cucumber

Coral

Langusta

3) Gut contents of bottom-feeding fish collected in different areas will be

analyzed to assess concentration levels in lagoon areas,

Comparison of the activity levels in each of the above sample types will

be used to contour activity levels in the lagoon and reef, Data from many

sample types, especially edible organisms, will be used for dose assessment,

Field recommendations will be forwarded to the laboratory for guidance in

sample preparation and analysis.

Food chain dose assessment requirements
 

Purpose: To provide samples in order to determine the activity levels in all

edible marine species, The data are required to assess dose from aquatic food

sources.

There will be close coordination with the radiological assessment team who

will generate the information regarding Marshallese diet and define the percentage

of each marine trophic level in the diet. This information is necessary to

determine the sample size of a species needed, type of species, and post-treatment

method of the sample. Assessment of the levels of activity in carnivores,

bottom feeding carnivores, omnivores, herbivores and all invertebrates will be

made. Dietary habits of the Marshallese people will be considered in the

treatment of samples. Some species may be consumed whole, The analysis on

these defined specimens will be made on the entire fish. For those species

where only the flesh or other organs are consumed, the samples will be dissected

and the tissue analyzed. The variability in activity levels in similar species

from different areas will be determined. Sampling sites will include those

areas visited by the 1964 survey team, Fishing methods will include trawls,

gill nets, long lines, traps, rod and reel, and spearing. Although the fishing

will be operationally defined, 200 to 300 samples are anticipated for quantitative
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VI.

analysis of all detectable radionuclides,

RADTOCHEMICAL ANALYSES

Required analytical measurements on samples recovered in the survey of

 

Eniwetok Atoll are summarized in this document. The information is presented

in tabular form, beginning with a description of various sample types and

estimated quantities to be recovered, In Table II we summarize how samples

will be handled, including treatment at Eniwetok, form in which the material

will be shipped, and necessary initial treatment required before samples are

ready for routine analysis.

In Table III we summarize the kinds of analyses expected to be necessary,

including a list of nuclides which have been detected in Eniwetok samples

taken in earlier years. Most of the samples will be GeLi gamma counted as a

routine matter, The question as to how many samples will require dissolution

and wet chemical analyses can be answered accurétely only as the planning anda

sample recovery progress. We need an assessment of the importance of 90g,

analyses; we expect to infer Pu content from 2Mda, measurements in some samples

where more precise Pu analytical measurement by wet chemistry is not required,

oy 63
We anticipate that the more difficult Fe and ~“Ni analyses will be performed

only on selected samples, principally from the aquatic food chain.

Table I. Sample type, quantity
 

I. Soil survey program

A. Soil profiles, 200 x 6 = 1200

3" diam, O-1, 1-2, 2-3, 3-6, 6-9, 9-12

115 ec/in., 170 g/in.

B. Six-inch deep cores 800

3" diam, 0-6", 2 adjacent (=2 kg)

C. Two-inch deep cores 800

3" diam, 0-2", 300 g each

II, Aquatic sampling program
Predicted Total

A. Plankton 200

B. Sediment 100 + selected samples

C. Seawater 100

(48 (55 liter), 50 (18 liter)
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Table I, Sample type, quantity (continued)

Predicted Total
 

D. Coral Selected samples for use

as indicator organisms

EB. Invertebrates \

Sea cucumbers

 
Tridacna

200

Spider snail

Spiney lobster )

F. Vertebrates

Edibie reef fish and indicator

species 200-300

Larger lagoon fish (Sharks, albacore,

tuna, g@rcuper, etc.)

TII. Biota samples

A. Vegetation - non-edible 300
- edible ; 50-100

B. Terrestrial animals (including disected parts) 150

C. Potable water 15

IV. Air samples

A. High volume samplers 100

B. LOW ft tt 80

C. Anderson cascade impactors 80

Table II. Initiel sample processing

 

Treatment at Shipping

Eniwetok form Initial treatment

I. Soils Package As recovered. Dry, grind (ball mill),

weigh, package, NaI count.

Il. Aquatic samples

A. Plankton Freeze Frozen Dry ash,
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Table II. Initial sample processing (continued)
 

Treatment at

Fniwetok

B. Sediment

1. Grab samples Freeze

ec. Cores Freeze

C. Sea water Acidify

D. Coral Freeze

E. invez:rlebrates Freeze

F, Vertebrates Freeze

(filet?)

III. Biota samples

A, Vegetation Dry

B. Terrestrial

: Freeze
animals

C. Potable water Acidify

IV. Air samples Package

-~28-

Shipping

form

Frozen

Frozen

As water

Frozen

Frozen

Frozen

Dry

Frozen

As water

As recovered

Initial treatment
 

Dry, grind, weigh,

analyze.

Section (volume, wet wt),

thaw, dry, grind, weigh,

analysis.

Analysis

see Soils.

Weigh, thaw, (dissect?),

dry, (dry ash), weigh,

analysis.

Same as item EK,

Dry, grind, homogenize,

analysis.

Weigh, thaw, (dissect?),

dry, (dry ash), weigh,

analysis.

Analysis

Analysis



Table III. Kinds of analyses required

I. Gamma counting

A. In general, no dissolution nor chemical separation will be required

prior to gamma spectrometry. There could be occasional exceptions

to this rule, ¢.g., sea water will require processing.

It is expected that essentially all samples will be gamma counted.

In many cases, this may be the only analysis required.

Nuclides which are expected to be observed and which can be quanti-

tatively measured by gamma spectrometry:

40, 6G, 1062, 137e. 152,154,155, 2k1

O70, 102hn, U and Th chain daughters

207 108m12 .
? Bi, Ags‘Am, Sb,3

II. Dissolution of sample

A. Plutonium analyses

1. Alpha counting 2382394210,

239,20, 2h1,2he
2. Mass spectroscopy Pu where warranted

sy . beta counting of 7°Y daughter

55 63 147 151 Wy
Other nuclides: Fe, Ni, Pm, Sm, C

Soft radiation emitters will require specific chemical separation,

III. Tritium

Table IV. Laboratory analytical capability

 

Laboratory Kind of analytical work Sample rates

LLL Initial sample prep., soils 400 samples/month

" " sy biota (including for initial sample prep.

dissolution of all marine samples) of soils

Complete analyt*cal treatment, sea water

Gamma analysis, all types of samples

~29-



VII.

Table IV. Laboratory arfalytical capability (continued)
 

 

Laboratory Kind of analytical work Sample rates

MCL Gamma analysis

Soil dissolution, chemical analyses for Pu,

Wo.

Complete analytical treatment, air filters

UW 2?re analysis Not established

Pay analysis

Contract Gamma analysis

analyses

Soil dissolution, chemical 200-500 samples /morth

90
analyses for Pu, ~ Sr

NERC (EPA) Chem. Anal. for Pu Not established

CLEAN-UP ASSESSMENT PLAN

During the field survey of the Islands in the Eniwetok Atoil, an attempt

 

 

will be made to evaluate possible clean-up mechani and provide data for

future engineering estimates of the decontamination operation, This decontan-

ination assessment is anticipated to take the following forn:

1. An estimate of the quantity of activeted materials and debris from

previous tests will be made, Special attention will be made to record, in «

preliminary sense, locetion, anount, and radiation levels of the debris that

should be removed before reoccupation.

2. An attempt will be made to evaluate the feasibility of collecting

single particles or "hot spots" by simple excavation techniques or sieving.

Various sized screens will be teken to evaluate the feasibility of separating

contaminated debris rather than removal of all contaniinated soil and/or coral,

The character of the contaminetion in various areas will be evaluated in terins

of the feasibility of removing localized hot spots in preference to whole-scale

excavation. An attempt will also be made to locate localized hot areas which

will require total excavation,

3. <A literature sexrch is presently underway and will be continued to

ryevaluate the applicebilityv of medifying existirg techniques, other then whole-
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scale bulldozing, in decontaminating large contaminated areas,

4, Thorough evaluation of field survey data, the extent of con-

taminated areas will be mapped, and contamination profiles folded into

the data in order to estimate the total area requiring clean-up.

SCHEDULES

A schematic diagram of the schedule for the Eniwetok Radiological

Survey Program is shown in Figure 5.

We now expect that the field survey group will depart for Eniwetok

on or about October 12, 1972 and that the work on Eniwetok will take

approximately eight weeks. Samples taken in the field are to be returned

to Livermore on weekly scheduled flights. Processing and analysis will

begin as soon as the first samples arrive at LL™.

The first data that are expected to be avallable ere those taker in

the field (sample types and locations, survey instruwnent readings, etc.).

These should be in reportable form by January 1, at which time a review

meeting may be scheduled to discuss the status of the program,

Considering all available laboratory capabilities, sample preparation

and analysis will certainly take a number of months to complete. Samples

will be processed on a priority besis according to the needs of the

Radiological Assessment Group, so that the DBER assessrent and review can

proceed on a continuous schedule rather than wait for all data to become

final. The DBER review schedule shown ia lig.5 is a very tentative one.

Every attempt will be made to speed up the process, without compromising on

quality or completeness, of course, but no one chould be under the impression

that gathering this much experimental data and interpreting it will be

accomplished overnight.



FIGURE 5 .

SCHEDULER FOR THE ENIWETOK RADIOLOGICAL SURVEY PROGRAM
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APPENDIX B

R 132155Z SEPT 72

FM USAEC FRANK A CAMM WASHDC

TO: USAEC M E£ GATES LAS VEGAS NEV

INFO: LT GEN C H DUNN DNA WASHDC

UNCLAS SUBJECT: RADIOLOGICAL SURVEY OF ENIWETOK

PARA, AS A RESULT OF COMMITMENTS MADE BY AMBASSADOR WILLIAMS AND INITIAL AGREEMENTS

REACHED DURING AN INTERAGENCY MEETING HELD ON SEPTEMBER 7,1972, IT IS THE OVERALL

AEC PURPOSE TO GAIN A SUFFICIENT UNDERSTANDING OF THE TOTAL RADIOLOGICAL ENVIRONMENT

OF ENIWETOK ATOLL TO PERMIT JUDGMENTS AS TO WHETHER ALL OR ANY PART OF THE ATOLL CAN

SAFELY BE REINHABITED AND, IF SO, WHAT STEPS TOWARD CLEANUP SHOULD BE TAKEN BEFOREHAND

AND WHAT POST-REHABILITATION CONSTRAINTS MUST BE IMPOSED. IT IS NECESSARY TO

THOROUGHLY EXAMINE AND EVALUATE RADIOLOGICAL CONDITIONS ON ALL ISLANDS OF THE ATOLL

AND IN THE LOCAL MARINE ENVIRONMENT PRIOR TO COMMENCEMENT OF CLEANUP ACTIVITIES IN

ORDER TO OBTAIN SUFFICIENT RADIOLOGICAL INTELLIGENCE TO DEVELOP AN APPROPRIATE

CLEANUP PROGRAM. SPECIFICALLY, IT IS NECESSARY:

1. TO LOCATE AND IDENTIFY CONTAMINATED AND ACTIVATED TEST DEBRIS,

.@. TO LOCATE AND EVALUATE ANY SIGNIFICANT RADIOLOGICAL HAZARDS WHICH MAY COMPLICATE

CLEANUP ACTIVITIES, AND

~3. TO IDENTIFY SOURCES OF DIRECT RADIATION AND FOOD CHAIN-TO-MAN PATHS HAVING

RADIOLOGICAL IMPLICATIONS,

_—~- PARA, YOU ARE DIRECTED TO PLAN, ORGANIZE, AND CONDUCT A RADIOLOGICAL FIELD SURVEY TO

DEVELOP SUFFICIENT DATA ON THE TOTAL RADIOLOGICAL ENVIRONMENT OF ENIWETOK ATOLL TO

PERMIT THE ASSESSMENTS ON WHICH THE JUDGMENTS DESCRIBED ABOVE CAN BE MADE, THIS
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SURVEY SHOULD BE ACCOMPLISHED AS SOON AS POSSIBLE UPON COMPLETION OF THE NECESSARY

PLANNING AND COORDINATION, IT SHOULD CONSIDER THE TOTAL ENVIRONMENT PERTINENT TO

REHABILITATION INCLUDING BOTH EXTERNAL RADIATION DOSAGE AND BIOLOGICAL FOOD-CHAIN

CONSIDERATIONS, IT IS ANTICIPATED THAT TECHNICAL STANDARDS AND REQUIREMENTS WILL BE

PROVIDED BY RESPONSIBLE DIVISIONS WITHIN AEC HEADQUARTERS, IT IS UNDERSTOOD THAT

PLANNING HAS BEEN INITIATZD BY DOS AND DEER IN COOPERATION WITH FIELD ORGANIZATIONS

AND SUCH PLANNING WILL SERVE AS THE BASIS FOR A COMPREHENSIVE SURVEY PLAN.

PARA, IN IMPLEMENTATING THE ABOVE OBJECTIVE YOU ARE DIRECTED TO:

1. PREPARE A PLAN FOR THE CONDUCT OF RADIOLOGICAL FIELD SURVEY AND ANALYSIS OF

SAMPLES OBTAINED UTILIZING NECESSARY LABORATORY AND CONTRACTOR SUPPORT,

2. SELECT PERSONNEL NECESSARY TO CONDUCT THE FIELD SURVEY.

3. SELECT LABORATORIES AND PERSONNEL TO ACCOMPLISH THE NECESSARY LABORATORY WORK

FOR ANALYSIS OF SAMPLES, THIS TASK INCLUDES ESTABLISHMENT OF PROCEDURES,

STANDARDS , AND METHODS FOR CORRELATION OF DATA BETWEEN LABORATORIES, IN THIS

CONTEXT YOU SHOULD PROVIDE FOR REVIEW AND REPORTING OF DATA,

4, SUPPORT PATHWAY AND DOSE ASSESSMENT ACTIONS WHICH WILL COME UNDER OVERALL

TECHNICAL DIRECTION OF THE DBER, SUPPORTED BY THE DOS.

5. ARRANGE FOR NECESSARY LOGISTIC SUPPORT

6. COORDINATE LOGISTIC SUPPORT REQUIREMENTS WITH THOSE OF THE ENGINEERING SURVEY

TO BE CONDUCTED CONCURRENTLY BY DNA,

7. DIRECT LIAISON WITH DNA IS AUTHORIZED, AS REQUIRED, KEEPING COGNIZANT AEC

HEADQUARTERS DIVISIONS ADVISED.
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8, PENDING FURTHER GUIDANCE YOU ARE DIRECTED TO ADDRESS CONSIDERATIONS OF PRIORITY

IN PLANNING FOR SAMPLE ANALYSIS AND FOR BIOLOGICAL PATHWAY AND DOSE ASSESSMENT

PORTIONS OF THIS TASK, IT IS ANTICIPATED THAT A REVIEW OF THE SURVEY WILL BE

CONDUCTED UPON COMPLETION OF THE FIELD EFFORT AND BY THAT TIME MORE DEFINITIVE

GUIDANCE WILL BE FORTHCOMING ON PRIORITIES IN THE AREAS OF ANALYSIS AND

ASSESSMENT,

PARA, YOU ARE AUTHORIZED TO EXPEND $150 K IN THE INITIAL PLANNING AND ORGANIZATION

OF THIS SURVEY, INITIALLY THE COST OF PERFORMING THIS EFFORT SHOULD BE CHARGED TO

THE ON-OONTINENT PROGRAM. FOR YOUR INFORMATION, THE GENERAL MANAGER HAS APPROVED

ALTERNATIVE 2 OUTLINED IN THE CONTROLLER'S MEMORANDUM DATED AUGUST 28, 1972, AND

WE CURRENTLY WORKING OUT FUNDING ARRANGEMENTS FOR THE ENTIRE SURVEY. YOU WILL BE

KEPT ADVISED,

MA :T:WWG:265-1,



Tentative Schedule for Field Survey Personnel:

APPENDIX C

   

 

 

SAM RIN
10/12 10/18 10/25 11/1 11/8 11/15 11/22 11/29 12/6 FLT

FIELD MANAGER

Nervik (L)

Ray (NV)

McCraw (AEC-DOS)

Held (AEC-Reg)

| 2 1 1 1

err

SOLL SURVEY

Gudiksen (L)
  

Rich (L)

Myers (L)

 

 

Chew (L)

Lynch (NV)
 

Moore (EPA)

 

 
 

Costa (EPA)
 

Martin (EPA)
 

Rozell (EPA)
 

Vandervoort (EPA)

Peer (EPA)

Lambdin (EPA)

Horton (EPA)

 

 

 

 



Appendix C

SOIL SURVEY (Cont'd)

Phillips (EIC)

Parker (EIC)

Price (EIC)

Young (EIC)

Sammons (H&N)

Chambers (H&N)

SAM

10/12 10/18

RTN
10/25 11/1 11/8 11/15 11/22 11/29 12/6 FLT

 

 

 

 

 

 

13 13 13 13 12 12 11 9 9 9
 
 

MARINE
Noshkin (L)

Nelson (UW)

Seymour (UW)

Eagle (UW)

Johnson (UW)

Fowler (L)

Holladay (L)

Schell (UW)

Chapman (L)

Dawson (L)

Lusk (UW)

AN

PALUMBO

 

-

PALUMBO

 

 

 

JN

PALUMBO
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SAM RIN
10/12 10/18 10/25 12/1 11/8 11/15 11/22 11/29 12/6 FLT

BIOTA&AIR

Potter (L)
 

Koranda (L)
 

McIntyre (L)
 

 

Thompson (L)

Stuart (L)
 

J. Martin (L)
 

Clegg (L)
 

 

ELECTRONICS

Newbold (L)
 

Bishop (L)

Breshears (L)
 

Jones (L)
 

Hoeger (L)
 

Cate (L)
 

Thrall (EPA)
  

Lawson (EPA)
 

 

 SisSoe

CLEANUP
TECHNIQUE ASSESS,

Yoder (1)
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SAM RTN
10/12 10/18 10/25 11/1 11/8 11/15 11/22 11/19 12/6 FLT

SAMPLE PREP

Phillips (L)
 

W. Martin (L)
 

Qualheim (L)
 

Mendoza (L)
 

Wilson (L)
 

Schweiger (L)
 

Landrum (L)
 

LLL (Hoff)?
 

3 3 3 3 3 3 3 3 3
ee a

FIELD OPERATIONS

 

Stewart (NV)
  

Lease (NV)
 

Warren (L)
 

Button (L)
 

—

 

DOCUMENTARY PHOTO

Wilson ? (L)

Tyner (Pan Am)
aelepeSO

2 2
 —

EG&G

Nal Det. Survey
 
 

eeeeee
eTaeeernere ——

Total + EG&G 360s 31 32 37 31 29 28 23 17 Average 29

 
 


