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OPERATIONS PLAN
 BOX No.

MISSION FY 1978 #4
 FOLDER

BNL MEDICAL SURVEY ~ MAJURO, EBEYE, RONGELAP, UTIRIK, BIKINI

BNL BIOASSAY AND ENVIRONMENTAL SAMPLING PROGRAM - RONGELAP, UTIRIK

AND ENEWETAK

LLL RESUSPENSION EXPERIMENT, GARDEN PROJECT - BIKINI AND ENEWETAK

i. BACKGROUND AND PURPOSE
 

A. Brookhaven National Laboratory has conducted medical surveillance

of Rongelap and Utirik persons who were exposed to fallout from

the 1954 nuclear event, Bravo. A control group of unexposed

persons is also monitored for comparison data. In addition,

DOE in 1977 in response to requests from the people of

Rongelap and Utirik agreed to supplement TTPI outer island

medical service by providing an expanded health care program

on these atolls. These visits are made quarterly with one

visit per year (Mission #4 this year)expanded to provide this

additional care.

BNL also conducts environmental sampling on Rongelap, Utirik

and Bikini and performs whole body counting. Additionally, there

will be a urine bioassay for various radionuclides.

B. Lawrence Livermore Laboratory has undertaken DOE sponsored

projects in the Northern Marshalls to investigate measurements

of radionuclides in the soil, water and their biota radio-

ecological transport. The garden project on Enewetak was

extended to Bikini to further these assessments. Additionally,

LLL has procured and will install air sampling equipment on

Bikini so as to detect the presence or absence of radioactive

airborne particles.

If. WORK TO BE PERFORMED
 

A. BNL ~ Dr. Conard

1, A team of 20 medical specialists and technicians under

the auspices of BNL and from the TTPI will conduct

complete physical examinations of all people living on

Rongelap and Utirik, and of exposed and control group

people living on Majuro and Ebeye. Also, a thyroid survey

of unexposed Rongelap and Utirik people living on Majuro

and Ebeye will be made.

2. A two-day "sick call" visit will be made to Bikini.
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B, BNL - Greenhouse/Miltenberger

l. Urine bioassay at Rongelap, Utirik, Bikini and Ebeye.

2. Establish systematic, routine urine bioassay programs

for above atolls.

3. Environmental sampling.

4, Radiological preview of northern islands at Rongelap.

5. Whole body counting at Bikini.

Cc. LLL - Bikini

i. Implement initial resuspension experiment.

2. Develop parameters for resuspension model.

3. Take samples from test plot on Enyu.

4. Complete permanent living quarters on Enyu.

5. Refine irrigation system.

6. Sample Bikini subsistence crops.

D. LLL - Enewetak

Sample vegetation, fruits, soils from islands of Belle, Clara,

Daisy, Irene, Janet, Sally and Tilda.

RESPONSIBILITIES

A. The Party Chief for the April 1 voyage is Dr. Robert Conard.

Mr. Robert Miltenberger will be Party Chief for persons under

the auspices of the Safety and Environmental Protection

Division of BNL. Dr. William Robison is the LLL Party

Chief both at Bikini and Enewetak. Any scheduling changes

for the voyage are to be discussed in advance by the Party

Chiefs involved to best insure use of the vessel to fully

satisfy all mission objectives.

B, The DOE/DNA Coordinator is responsible for preliminary inspection

D1 196

of M.V. Caroline Islands as to potential problems involving

beaching, especially at Bikini and Enyu. He is to monitor

and assist Global Associates as necessary in work associated

with making vessel alterations for the mission and the work

to return it to the TTPI in the same condition as received.

He will insure all trailers, equipment and supplies are

procured and loaded and that charges are proper and correctly

allocated. He will supply H&N with a manifest for billing

Purposes and keep PASO apprised of problems and other relevent

matters on a continuing basis.
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Cc. PASO is responsible for coordinating any changes in the

mission other than minor changes dictated by expediency

which can be handled better by the Party Chief(s).

Dy H&N/Ent and the DOE/PASO Site Representative, Enewetak

will insure that the whole body trailer on Enewetak is

prepared and loaded aboard the M.V. Caroline Islands on

or around March 22, 1978 (refer to msg. from Director,

PASO to HiCom TTPI DTG 2418352 Feb 78).

BE. H&N/PTD will make all travel related arrangements per

PASO SOP No. 5.

iv. SCHEDULE OF M.V. CAROLINE ISLANDS
 

3/20 Lv Majuro

3/22 Arr Enewetak

3/22 Dep Enewetak

3/23-24 Arr Kwajalein

4/1 Lv Kwajalein

4/2 Arr Utirik

4/8 Arr Rongelap

4/14 Arr Bikini

4/16 Lv Bikini

4/17 Arr Kwajalein

4/20 Lv Kwajalein

4/2] Arr Bikini

5/5 Arr Kwajalein

5/7 Ready for TTPI deployment
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PERSONNEL AND SCHEDULE (All Location Times)
 

 

 

Rongelap,

A - Arrive Honolulu Majuro Kwajalein Bikini, Utirik Kwajalein Enewetak Hono

D - Depart A D A D A D A D A

BNL
Dr. R. Conard 3/23 3/25 3/26 3/30 3/ 30 4/1-4/17 4/24

Dr. W. Grant 3/23 3/25 3/26 3/30 3/30 4/1-4/17 Remains at Kwaj.

Dr. J. Nicoloff 3/23 3/25 . 3/26 3/30 3/ 30 4/1-4/17 4/21

Dr. R. Nicoloff 3/23 3/25 3/26 3/30 3/30 4/1-4/17 4/24

Dr. W. Krotoski 3/23 3/25 3/26 3/30 3/30 4/1-4/17 4/24

Dr, A. Lowroy 3/23 3/25 3/26 3/30 3/30 4/1-4/17 4/24

Mr. W. Scott 3/23 3/25 3/26 3/30 3/30 4/1-4/17 4/24

Mr. P, Heotis 3/23 3/25 3/26 3/30 3/30 4/1-4/17 4/24

Mr. D. Clareus 3/24 3/27 3/27 4/1-4/17 4/24
Mr. W. Nelson 3/28 3/30 3/30 4/1-4/17 4/24

Dr. H. Pratt 2/18 2/22 2/22 4/1-4/17 4/24
Dr. J. Naidu — 3/27 3/29 3/29 4/1-4/17 4/24

TTPI

Dr. J. Taman 4/1-4/17

Mr. S. Shoniber 4/1~-4/17

Mr. N. Ketkeia 4/1-4/17

Mr. L. Elanjo 4/1-4/17

X-Ray Tech. 4/1-4/17

Nurse 4/1-4/17

BNL )
R. Miltenberger 3/27 3/29 3/29 4/1-4/17 4/19
E.T. Lessard 3/27 3/29 3/29 4/1-4/17 4/19

(Bikini Trip)

LLL
W. Robison 4/16 4/17 4/17 4/20-5/4 5/10 - 5/10 5/16 5/16

W. Burke 4/16 4/17 4/17 4/20-5/4 . 5/10 5/10 5/16 5/16

B. Clegg 4/16 4/17 4/17 4/20-5/4 5/8 5/8

C. Fry 4/16 4/17 4/17 4/20-5/4 5/8 5/8

G. Holladay 4/16 4/17 4/17 4/20~-5/4 5/8 5/8
D. Homan 4/16 4/17 4/17 4/20-5/4 | 5/8 5/8
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Rongelap,

Honolulu Majuro Kwajalein Bikini, Utirik Kwajalein Enewetak Hono

A D A D A D A D A

4/16 4/17 4/17 4/20-5/4 5/8 5/8
4/16 4/17 4/17 4/20-5/4 5/8 5/

4/16 4/17 4/17 4/20-5/4 5/10 5/10 5/16 5/1Lo

4/16 4/17 4/17 4/20-5/4 5/10 5/10 5/16 5/16

4/16 4/17 4/17 4/20-5/4 5/8 5/8

4/16 4/17 4/17 4/20-5/4 5/10 5/10 5/16 5/16

4/16 4/17 4/17 4/20-5/4 5/10 5/10 5/16 5/16
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Vi. LOGISTICS SUPPORT REQUIREMENTS
 

A. PASO has scheduled the M.V. Caroline Islands as above. The

following equipment will be aboard for the BNL trip.

l. Medical trailer (bunk trailer)
2. Whole body trailer

3. Mess trailer

4, Jeep, 2-whalers, CAT tractor

5. 2 - 1-1/2 - 2 KW generators

6. Rubber raft

7. Chill and freeze facilities for medical and food storage

&. Provisions, gift food

9. 2 exam tables,16 MM movie projector, 8 tables and 24 chairs

10. Medical equipment

qi. 2 conex containers

Other

a. For Ebeye exams the new medical trailer from NV

should be in place if possible, and 2 vehicles

available. (DOE/DNA)
b. 2 air conditioners installed in Majuro medical

trailer. (DOE/DNA)

c. Medical equipment to be taken from M.V. Caroline

Islands to Ebeye after voyage. (DOE/DNA)

d. Arrangements for Aejon Tima, Naiki Rebucca and

Katnar Tima to be examined at Tripler Hsopital

8:30 AM March 24. (HE&N)

LLL (Bikini Portion)

As stated in February 27, 1978 letter from W. Robison to

W. Stanley.

LLL (Enewetak Portion)

l. M boat trip to Enjebi May 11 and pick up for return May 15

2. Food at Enjebi for 6 people for 1 week

3. Water truck full

4, Diesel fuel - 100 gal. in drains - and enough for

trailer generator

5. Gasoline - 100 gal. in drains

6. 3 - 4x4 trucks

7. Ford tractor
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VII.

VIII.

8. Backhoe

9. 2 dump trucks

10. Billets on Enewetak May 10 and 15 (remainder of time

on Enjebi

FUNDING

The use costs of the M.V. Caroline Islands are to be charged against

the LCU account. H&N and Global charges for loading and unloading

the whole body trailer are to be billed to BNL (Dr. Greenhouse).

LLL efforts are funded through (SANL) No. 609 under USDOE Contract

No. W-740-5-ENG-48. The BNL medical program (Dr. Conard) is

funded by DOE Biomed and Environmental Program. BNL (Dr. Greenhouse)

is funded through BNL purchase order.

REPORTS

Each Party Chief is to submit a report on the mission no later

than 30 days after completion of the operation to the Director,

PASO with an information copy to the Assistant for Pacific Operations,

Office of the Manager, NV. This report should be concise and cover

all pertinent information such as adequacy of support, and offer

any comments or recommendations which will improve future operations.
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