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OPERATIONS PLAN

MISSION FY 1979 #2

BNL MEDICAL SURVEY - MAJURO, EBEYE, RONGELAP, AND UTIRIK

BACKGROUND AND PURPOSE

Brookhaven National Laboratory has conducted medical surveillance

of Rongelap and Utirik persons who were exposed to fallout from the

1954 nuclear event, Bravo. A control group of unexposed persons is

also monitored for comparison data. In addition, DOE in 1977 in

response to requests from the people of Rongelap and Utirik agreed to

supplement TTPI outer island medical service by providing an expanded

health care program on these atolls. These visits are made quarterly

with one visit per year (Mission #2 this year) expanded to provide

this additional care.

This mission will be the first conducted from the DOE chartered

vessel "Liktanur II",

WORK TO BE PERFORMED
 

A team of 19 medical specialists and technicians under the auspices

of BNL and from TTPI will conduct complete physical examinations

of all people living on Rongelap and Utirik, and of exposed

and control group people living on Majuro and Ebeye. Also a thyroid

survey of unexposed Rongelap and Utirik people living on Majuro

and Ebeye will be made.

RESPONSIBILITIES

A. The Party Chief for the medical program is Dr. Hugh S. Pratt, BNL.

The DOE has assigned a senior staff member from PASO (Harry Brown)

as its representative and he will have administrative responsi-

bility for the voyage. The DOE representative will serve as

interface between the BNL team and U.S. Oceanography to insure

all necessary support is provided. ' More detailed discussions

of responsibilities will be held on Kwajalein prior to departure.

BY i. The DOE Coordinator, Kwajalein now Mr. Jim Watt who took

over for Ted Murawski, is responsible for insuring that

hotel, vehicles, and support personnel are available in

Majuro as required. (Wm. Scott's letter of October 12, 1978

and Dr. Pratt's of October 26). In addition, normal vehicle

support and supply purchasing must be available on Kwajalein

along with coordination with KMR and key Global Associates

personnel. The NV medical trailer is to be installed and

working in conjunction with the existing medical trailer

on Majuro.



Operations Plan - Voyage FY 1979 #2

Page 2

2. He will also secure a manifest, listing names and sponsoring

agency for each individual and forward to H&N/PTD so S&

billings can be made.

Cc. H&N

i. Hotel, travel, clearances, orders, etc.

2. procurement as required.

IV. SCHEDULE OF LIKTANUR II (Kwaj Local)
 

Jan 25 Noon LV Kwaj

Jan 26 PM ARR Rongelap

Feb 1 PM LV Rongelap

Feb 2 AM ARR Utirik

Feb 8 PM LV Utirik

Feb 9 ARR Kwaj

V. SCHEDULE OF PERSONNEL
 

(See Pages 3 and 4)
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Hugh Pratt, M.D.

Brown Dobyns, M.D.

Howard Evert, M.D.

Barbara Boccia, M.D.

Ruth Nicoloff, M.D.

John Nicoloff, M.D.

Michele Dekle, M.D.

William Grant, M.D.

William Scott

Douglas Clareus

Robert Brown

Tina Cronkite

Peter Heotis

Jenuk Kabua

Sebio Shoniber

Nelson Zetkeja

Laijo Elanjo
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Hono Kwaj. Maj. Hono Kwaj. Hono Maj. Kwaj.

to to to to to (T.T. Time)

Maj. Maj. Kwaj. Kwaj. Hono

1/13 1/18 1/10,11,12 1/14-1/18 1/18-1/24

1/13 1/18 1/26 1/12 1/14-1/18 1/18-1/25

1/13 1/18 1/26 (made his own) 1/14-1/18 1/18-1/25

1/13 1/18 1/26 1/11, 12 1/14-1/18 1/18-1/25

1/24 1/22, 23 1/24

1/24 1/22, 23 1/24

1/24 1/23 1/24

1/10 1/18 1/11-1/18

1/10 1/18 1/8 1/6, 7 1/11-1/18 1/8, 9
1/18, 24

1/22 1/20, 21 1/22-1/24

1/22 1/20, 21 1/22-1/24

1/13 1/18 1/26 (made her own) 1/14~-1/18 1/18-1/25

1/10 1/18 12/21 12/19, 20 1/11-1/18

1/10 1/18 1/11-1/18

1/18 1/18-1/24

1/18 1/18-1/24

1/18 1/18-1/24
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X-Ray Man

Medical Officer

Harry Brown

Reynold DeBrum

Hono Kwaj. Maj. Hono Kwaj. Hono Maj. Kwaj.

to to to to to (T.T. Time)

Maj. Maj. Kwaj. Kwaj. Hono

1/18 1/18-1/24

1/18 1/18-1/24

1/22 1/22-1/24

1/22 1/22-1/24

NOTE: Kwaj billeting requirements and return schedule to Hono will be sent to KMR by

separate TWX.
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VI.

VII.

VIII.

IX.

LOGISTICS SUPPORT REQUIREMENTS 

A. Aboard Ship

i. Jeep

2. 2-Whalers

3. 2-Small Generators (1/2 to 2 KW)

4, Cable for power to shore

5. Gift food per Dr. Pratt's October 26 letter

6. Medical equipment

B, Other

i. 2 vehicles for Ebeye

2. U-drives for Majuro (1 for January 10; 2 for January 13)

FUNDING

Logistics costs (which are not covered under the H&N subcontract

with U.S. Oceanography) are to be charged to DOE research vessel

account No. 94015. Othercostsmay be incurred which relate

separately to BNL and should be properly charged to that

I.D. No. 94008. The DOE Coordinator Kwajalein is to carefully

review costs as detailed in monthly statement from Global

Associates.

SUBSISTENCE CHARGES
 

All BNL related personnel will be billed by H&N, $6.00 per day for

subsistence and quarters and charges while on board, in accordance

with PASO SOP No. 2. TTPI personnel will be provided S&Q by

DOE with no charge to TTPI or the individual.

REPORTS

Each Party Chief is to submit a report on the mission no later

than 30 days after completion of the operation to the Director,

PASO with an information copy to the Assistant for Pacific

Operations, Office of the Manager, NV. This report should be

concise and cover all pertinent information such as adequacy

of support, and offer any comments or recommendations which will

improve future operations,


